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SUMMARY

The National Park Service has prepared this plan for road improvement for Yellowstone

National Park that also addresses material source needs. The intent of the parkwide road

improvement plan is to preserve and extend the service life of principal park roads and to

enhance their safety. Separate route- and design-specific environmental documents will be

prepared as needed for each road improvement project.

This document was prepared in compliance with the requirements of the National

Environmental Policy Act, section 7 of the Endangered Species Act, and the National Historic

Preservation Act. Consultation with the U.S. Fish and Wildlife Service was conducted

concurrently with a public review of the draft. Consultation has also taken place with the

historic preservation offices for the states of Wyoming, Montana, and Idaho.

The plan calls for a long-term program of road improvement consisting of a combination of

major reconstruction (MR) projects and resurfacing, restoration, and rehabilitation (3R)

projects. Material sources are discussed. Existing sources in the park as well as sources

outside the park have been identified by the Federal Highway Administration.

No significant adverse effects on natural resources are likely under the plan. There could

be adverse effects on cultural resources, but any adverse effects will be appropriately

mitigated. The plan would vary and disperse road improvement activities in the park, minimize

resource impacts, and enable reclamation of existing material sites in the park.

The draft plan/environmental assessment was made available for public review from March

15 through April 15, 1992. A total of 10 comments were received, including those from BIKE

Centennial, National Parks and Conservation Association, Greater Yellowstone Coalition,

Wyoming Game and Fish Department, the Geological Survey of Wyoming, State of Wyoming
Public Service Commission, and the Wyoming Department of Commerce Division of Parks

and Cultural Resources. Major concerns included the potential effects of road improvement:

increased visitation, increased traffic, and faster speeds; lack of adequate bicycle lanes; and

development of material source sites (see approved Finding of No Significant Impact,

appendix E).

As a result of public comment, vehicle size limits will be evaluated as an alternative for

specific road segments, all material sites will receive more specific analysis addressing full

use of a pit and complete reclamation, the one-foot unpaved shoulders will be paved, and

park geologists will assist in planning and design of road segments to minimize effects on

thermal features.
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INTRODUCTION

Yellowstone National Park is located mainly in the northwestern corner of Wyoming with

portions that extend into southwestern Montana and southeastern Idaho (see Region map).

The park lies within Wyoming's Teton and Park counties, Montana's Park and Gallatin

counties, and Idaho's Fremont County. Yellowstone encompasses 2,221,722 acres (3,472

square miles), with an existing active and improved road system of approximately 329 miles.

Yellowstone, parts of six national forests, and Grand Teton National Park, including the John

D. Rockefeller, Jr., Memorial Parkway, comprise the Greater Yellowstone Area (GYA) (see

Greater Yellowstone Area map).

In 1915 the first entrance permit was issued for an automobile, and Yellowstone was forever

changed. Horses and stagecoaches rapidly became things of the past, and roads built for

horses and wagons were tortuous for automobiles. Motors overheated and brakes burned

out on steep grades; vehicles sank over their hubs in mud after rainstorms. Nonetheless,

travel by auto was faster and cheaper than by stagecoach. Automobiles made Yellowstone

accessible to a much broader segment of the public, and the development of safe roads

became important.

The Grand Loop Road, which grew out of the need to provide visitor access, traces a

figure-eight pattern through the center of the park, and together with the five entrance roads,

forms the principal park road system. It provides the only means of motor vehicle access to

the geologic and scenic wonders of Yellowstone. Major access roads enter the park from

the north, northeast, east, south, and west, and feed into the large central loop road system,

which connects the park's major visitor attractions. Many of the highways in the tri-state

region lead to Yellowstone, and the principal park roads form the hub of the region's limited

highway network. Numerous collector roads provide access to facilities such as parking

areas, picnic sites, employee residences, and administrative and maintenance facilities.

Park roads are intended to enhance visitor experiences while providing for the safe and

efficient accommodation of park visitors (National Park Service Park Road Standards 1984).

The National Surface Transportation Assistance Act of 1982, PL 97-424, established a

coordinated federal lands highway program (FLHP) for the construction and rehabilitation of

federal agency roads, including park roads. The Park Service has the responsibility to

construct, operate, and maintain its roads in a safe and aesthetically pleasing condition to

the greatest extent possible. Consistent with this mandate, a long-term program has been

initiated to address the surface transportation system needs within its jurisdiction (NPS 1986).

The Master Plan, Yellowstone National Park (1974) states the following concerning park

roads:

Modifications and improvements initiated since the turn of the century have

transformed into a primary through-system what was conceived of as, and remains

in standard and design a secondary road circulation system. Developed for the

most part in the railroad-stagecoach era by the Army, the park's road system is

now overburdened due to the phenomenal growth of automobile travel, for which it

was never designed. Complicating the problem and frustrating the solution is the

fact that Yellowstone National Park's interior roads also serve as the strategic



keystone to the region's limited internal transportation network. . . . With completion

of the impact-area bypasses, the existing road system will be adequate to serve

current visitor travel to the park.

The Greater Yellowstone Cooperative Regional Transportation Study was an intensive,

three-year effort to examine the regional transportation system and present alternatives for

access to and circulation within the region over the next 20 years. The Final Report:

Assessment of Alternatives (February 1979) was the culmination of that effort. The conclusion

was that "the existing transportation system has the capacity to meet future needs, with

minor improvements to relieve congestion." In accordance with the direction given, this plan

retains the existing road network in its present configuration.

Surfacing material used to construct the present park road system was obtained from sources

within Yellowstone. Very few of these sources are still used for the production of the

aggregates needed for the continuing park capital improvement and maintenance programs.

Some of the abandoned material sites have been adapted to secondary uses such as

administrative or maintenance operations areas, material or equipment storage yards, and
debris disposal areas. Some sites have been partially or totally reclaimed and blend into the

adjacent scene, but most evidence scars that, while hidden from public view, intrude upon
and detract from the natural beauty of the area. In certain instances, temporary reactivation

of a material site under a predetermined plan of operation and reclamation will mitigate or

erase unsightly and long-lasting landscape scars.
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ISSUES AND CONCERNS

The intent of the parkwide road improvement plan is to preserve and extend the service life

of principal park roads, enhance their safety, and continue access to Yellowstone National

Park and its features.

NEED FOR ROAD IMPROVEMENT

A substantial portion of the Yellowstone principal road system is in critical need of

improvement. Much of the 329-mile system of paved roads is structurally and/or functionally

deficient. The 1988 FHWA evaluation rated only 28.4% of the road system in good or fairly

good condition (FHWA 1990); the remaining 71.6% of the system was rated fair to very

poor. In addition to the low structural quality of most roads, bridges are in need of repair,

and road shoulders are inadequate for modern travel. The roads have deteriorated to such

an extent that Yellowstone's cyclic road program (less than $1.0 million per year) is used

mainly for patching and stop-gap repairs.

The roads were not designed to safely handle the vehicle mix (including bicycle riders) nor

the heavy volume of traffic they now receive in the six months that they are open each year.

The volume of traffic, the variety of vehicles, the skill (or lack thereof) of the drivers, and

the poor condition of much of the road system (including pullouts and attraction areas)

combine to create many dangerous situations. The health and safety of the visiting public

as well as the economic viability of the gateway communities and the park community are

dependent upon a transportation chain with some very weak links.

One of the most frequent complaints of park visitors concerns the poor quality of the roads

within the park. Park managers, visitors, concessioners, and individuals within the gateway

communities realize that without action, continued deterioration of the road system is

inevitable. Concerned parties realize that road improvement is required. Disruptive as this

may be, forestalling construction will only require greater dollar expenditures and increased

negative impacts on visitors and commercial enterprises in the future.

Serious accidents have occasionally been caused by the condition of the road system. During

the three-year period from January 1 , 1 982, through December 31,1 984, 1 ,228 motor vehicle

accidents occurred within the park. Twenty-five (or 2 percent) of the total were attributed to

road defects. A traffic study completed in 1986 pointed out that park roads with narrow

and/or unstable shoulders and park roads with significant defects create unsafe driving

conditions. The large number of visitor complaints regarding the poor quality of the roads

within the park is an indication of a problem that will only become worse.

Road surfaces in Yellowstone are generally deteriorated due to aging pavement, sub-base

failures, and poor drainage (FHWA 1990). Most of the roads were constructed decades ago

over old wagon roads. The current number and weight of vehicles and the early opening of

roads in the spring was not anticipated. Major improvement of roadbeds is needed. Widths

are not adequate for modern travel, which includes bicycle traffic mixed with recreational

vehicle use and tour bus traffic. Poorly draining sub-base material retains moisture and has

contributed to pavement failure and heaving during the spring thaw.



Many park roads are severely rutted, cracked, and potholed. Existing road widths in the

park, with the exception of a few newly reconstructed segments, vary from 22 to 26 feet

with minimal or nonexistent paved shoulders. Recreational vehicles up to 8 feet 6 inches

wide, with side mirrors extending out another 1 8 inches on each side, are common throughout

the park. The narrow road widths require a high degree of driver concentration, and the

narrow or nonexistent shoulders provide no recovery zone if a vehicle strays from the

pavement. Because there are few paved shoulders, bicycles are ridden in the traffic lanes.

The pavement edge often has a sharp drop off, creating a hazard and promoting damage
to the pavement edge. Traffic is often backed up by slow-moving vehicles. There are few

pullouts to encourage slow vehicles to pull over, and many of the existing pullouts have

abrupt pavement edges. Passing is often difficult because of poor sight distance due to

curves in the road and encroaching roadside vegetation. Inadequate sight distance is a

hazard to wildlife as well as to motorists. Several inadequate culverts reduce or prevent fish

spawning.

Additional elements contributing to the deteriorating condition of the Yellowstone principal

road system include: (1) the impact of the substantial number of heavy trucks needed to

supply concessioner facilities within the park and to construct and maintain the park

infrastructure, (2) the extremely variable quality of surfacing and paving aggregates used in

the initial construction and periodic rehabilitation of the present road system, and (3)

inconsistent funding for routine and preventive maintenance programs for park roads.

The average service life of the asphalt pavement structure of intermediate-type roads, such

as principal park roads, is 15 to 20 years. Then the surface deteriorates and should be

rehabilitated by repaving with an asphalt overlay and drainage corrections, shoulder

reinforcements, and safety improvements. Asphalt pavement should be maintained by

chip-and-seal coat applications on a six- to seven-year cycle. Reclamation of abandoned
material sites and other areas disturbed during construction requires the preservation of

quantities of topsoil, obtained within the park, for plant growth medium.

NEED FOR ROAD MATERIAL SOURCES

A long-term program of improvement and continuing maintenance of the Yellowstone principal

park road system will require substantial amounts of raw material suitable for the production

of mineral (crushed stone) aggregates, sand, common borrow, and topsoil (collectively

referred to in this document as material). Material will be needed for maintaining existing

road surfaces, for possible widening of the existing roadbeds, for reinforcing shoulders, and

for supplying fill to provide a top width consistent with other recently improved roads in the

park.

The quality of raw material used in processing pavement and concrete is important; raw

aggregates must be clean, hard, durable stone. The material particle size must be such that

a specific grading of material can occur through processing such as crushing or screening.

The material cannot be susceptible to chemical change through exposure to air or water. It

must also be resistant to degradation or breakdown from weather and loading stresses.

Material sources should contain a sufficient quantity of raw material of consistent quality to



facilitate extraction and processing in an orderly and economical manner. Reject material,

such as fine particles, will be returned to the source during reclamation.

The location of material sources relative to the application point is important due to the high

cost of material hauling and corresponding high cost to the environment. Many existing

commercial suppliers are located far from the park boundary. Other direct costs include

royalties charged by commercial suppliers and reclamation costs on public land sites

(reclamation cost is included in the royalty charged by a commercial supplier).

PURPOSE OF THE PLAN/EA

The FLHP is funded by motor fuel taxes. Over the next 20 or more years, some FLHP funds

are projected to be budgeted for major reconstruction (MR) as well as resurfacing, restoration,

and rehabilitation (3R) projects programmed for Yellowstone. Roads that eventually will be

reconstructed will receive 3R treatment as a preventative, short-term, or temporary solution.

The effects of the entire program of road improvement are addressed on a parkwide basis

to guide decision making and assess cumulative environmental effects. The evaluation of

known or potential mineral aggregate sources to satisfy long-term road improvement and

maintenance requirements is also essential. Environmental documents will be prepared later

to analyze the effects of improving specific road segments. They will incorporate preliminary

engineering design data as it is developed, and will also analyze the impacts of obtaining

material for the route-specific road projects.

This parkwide road improvement plan describes: (1) overall road improvement needs for

principal park roads in Yellowstone, (2) common borrow and mineral aggregate requirements,

(3) material sources needed for long-term road reconstruction, rehabilitation, and
maintenance. Because most specific road segment designs have not yet been developed,

environmental assessments will be prepared for each section as major reconstruction

progresses.

The study area includes the park as well as public and private lands in the GYA located

within approximately 20 miles of the park boundary (see Greater Yellowstone Area map).

Potential material source areas were limited to those within 20 miles of the park because

hauling costs increase substantially when long distances and steep grades are involved. This

plan assumes all paved principal park roads will be improved and that sources of considerable

quantities of material will be required. At this time, no construction of new roads or major

realignments of existing roads are planned, but certain realignments to avoid environmentally

sensitive areas may be considered later. Geotechnical data is still being gathered between

Gardiner and Mammoth that could influence final decisions on the road realignment of this

segment.

Road Improvement

For purposes of functional classification, the routes that make up the park road system were

grouped into two categories based on use: public-use park roads and administrative park

roads (NPS 1985). The assignment of a functional classification to a park road was not



based on traffic volumes or design speed, but on the intended use or function of that particular

road or route. Principal park roads are one of four classes of public-use park roads in

Yellowstone. Roads that fall under the other three categories connector park roads, special

purpose park roads, and primitive park roads are not covered in this plan. They will be

included in site-specific plans such as development concept plans.

The study area specifically includes the principal park road system with a construction limit

(limit of surface disturbance) measured horizontally from the existing ditch line on both sides

of the road (see Road Improvement Study Area map). The disturbance width will vary

depending on the slope and terrain, and will total approximately 100 feet. Rolling or steep

terrain requires cut and fill slopes for road widening in MR, necessitating a wider construction

limit than road segments along flat terrain. Whenever possible road base widening will be

confined to one side with the center line shifted accordingly to avoid important historic or

natural features or large cut and fill slopes along the roadside. Center line shifts will be

dependent on existing geometry and will comply with standard safety design principles. Areas

disturbed for construction will be minimized.

Material needs for twenty-two miles of Yellowstone's south entrance road are included in

the Draft Road Material Source Plan/EA, Grand Teton National Park (NPS 1991d) because

of the geographic relation of this area to Grand Teton and the lack of suitable material

sources in southern Yellowstone.

Road Material Sources

The FHWA (1990) Preliminary Draft Material Source Study identified potential and existing

material sources within the park and on lands within 20 miles of park boundaries; potential

source areas beyond this range were considered infeasible due to long haul distances with

steep grades that would greatly increase transportation costs (see appendix A). The FHWA
used technical feasibility criteria (quality and quantity) to evaluate potential reserves and

engineering quality of material. Service roads to existing material sites may require grading

or other minor preparation or upgrading to allow heavy equipment access to the sites.

Sites examined by FHWA included existing sites in the park and sites outside the park in

Gallatin County and Park County, MT, Teton County and Park County, WY, and Fremont

County, ID. Previously evaluated sites in Grand Teton National Park and the John D.

Rockefeller, Jr., Memorial Parkway area (NPS 1991d) were also included; these mineral

aggregate sources could potentially supply the southern sector of Yellowstone. The FHWA
study also quantified projected road material needs, including estimates for common borrow,

for the next 20 years in different areas of the park.

A total of 213 potential sources of raw mineral aggregates were investigated by the FHWA.
Many of these are existing material source sites (borrow pits) within park boundaries. The
majority of these sites are old gravel pits, quarries, or other areas previously disturbed by

human activities — some of which were not reclaimed. These sites have varying degrees

of plant growth and varying needs for restoration. Restoration costs can be funded with a

road improvement project if the material site supplies the project. Sources of restoration

funding have been very limited in the past. The state of Wyoming has shown a willingness

To
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to assist in the reclamation effort. There is potential for developing existing sites for

limited-term material sources. Site restoration will be accomplished at the end of the project.

The FHWA identified several in-park sites as likely for generation of mineral aggregates

under a preplanned program of reclamation and revegetation. Eleven general areas or

specific sites containing reserves of raw mineral aggregate material also were identified on

private or public lands outside of park boundary (FHWA 1990), some as far as 20 miles

from the park.

Construction projects in the past have extracted material from riverbeds inside and outside

of the park. Stream channels and floodplains are generally recognized as sensitive resources

and are not usually suitable as sources for sand, gravel, or borrow. However, under some
conditions, use of these areas could result in fewer or shorter-term impacts than upland

sources. For example, periodic removal of stream-deposited sand, gravel, and cobble material

is often necessary to clear stream channels under highway bridges. This type of material

source should be analyzed in conjunction with upland sources in and around the park as

material is needed for future route-specific road projects, along with the appropriate

compliance and post-extraction monitoring. No new sources will be established on designated

wild or scenic rivers.

NATIONAL PARK SERVICE POLICY AND OTHER PLANNING CONSIDERATIONS

National Park Service Management Policies (Chapter 9:4, 1988) provide specific direction

on the potential use of park and nonpark mineral aggregate sources:

Material from borrow pits or other sand or gravel sources on NPS lands, including

submerged lands, may be used only by the National Park Service in connection

with functions necessary for park administration. Superintendents will only create or

use new borrow pits or other sources or continue to use existing sources inside the

park if it is determined, based on a written analysis, that economic factors make it

totally impractical to import sand or gravel and if acceptable sources are identified

in the park resource management plan.

When the National Park Service must obtain borrow material or create spoil areas

within a park, it will use areas devoid of significant cultural and natural resources,

as identified through appropriate studies, and areas not viewed or used by visitors.

Such areas will be restored to be compatible with the surrounding environment. All

proposals for obtaining material from a previously unused source within a park will

be reviewed under all pertinent environmental statutes, including the National

Environmental Policy Act (42 USC 4321 et seq.), the National Historic Preservation

Act (16 USC 470 et seq.), the Endangered Species Act (16 USC 1531 et seq.),

and the Clean Water Act (33 USC 470 et seq.). All applicable federal, state, and

local permits will be obtained prior to the creation and use of new borrow sources.

Borrow pits and spoil areas outside parks will also be evaluated to ensure that use

by the National Park Service or its contractors complies with all applicable statutes

12



and regulations and does not negatively impact resources or values inside the park.

Such areas will be restored as appropriate.

Additionally, Special Directive 91-6 (see appendix B) provides field direction on interpreting

and applying management policy related to NPS use of borrow pits and spoil areas. For

example, development of a reclamation plan is necessary before authorizing use of in-park

sources of mineral material or continuing use of existing pits. Post-extraction use of the sites

also must be defined at the time site disturbance is considered.

The Wilderness Study (NPS 1973) for Yellowstone found ten units totaling 2,016,181 acres

of the primitive lands in the park suitable for preservation as wilderness and proposed them

for inclusion in the national wilderness preservation system. Wilderness lines usually are

drawn on natural features, generally V2 to 1 mile back from the principal park road. Borrow

pits are not permitted in designated or proposed wilderness areas, with the exception of

small quantity use of borrow for trails, which must be in accordance with an approved

wilderness management plan.

A Framework for Coordination of National Parks and National Forests in the Greater

Yellowstone Area (GYCC 1991) has been issued by the interagency Greater Yellowstone

Coordinating Committee. This plan calls for the inventory of existing sand, rock, and gravel

material extraction operations in the GYA; limiting material extraction in parks; reclaiming

abandoned pits in both forests and parks; and obtaining material from commercial sources

where and when practical.

OTHER PUBLIC SECTOR CONSTRUCTION PROGRAMS IN THE GYA

State- and county-maintained roads in the GYA have improvement and maintenance

requirements similar to those of park roads, with material needs that are comparable to those

of the Park Service. Long-term material sources to supply state and county highway needs

have not been identified.

Construction by the Wyoming Highway Department continues on State Route 292 (Chief

Joseph Highway) over Dead Indian Pass between Cody, Wyoming, and Cooke City, Montana.

Additionally, the Wyoming Highway Department, in conjunction with the U.S. Forest Service

(USFS), is preparing an Environmental Impact Statement (EIS) for the proposed

reconstruction of the North Fork Highway (US 14/20) west of Cody, from the east boundary

of the forest to the east entrance of the park. The two upcoming NPS route-specific road

projects, Fishing Bridge to the east entrance and West Thumb to Arnica Creek, will be

coordinated with the state's road improvement projects to address issues such as

socioeconomics, traffic management, and cumulative effects.

13



PARKWIDE ROAD IMPROVEMENT PLAN

COMBINED PROGRAM OF 3R AND MR PROJECTS

The plan calls for a long-term schedule of combined road improvement project types as

determined by the FHWA in cooperation with the Park Service (see Road Improvement

Program map). The Parkwide Road Engineering Study (FHWA 1986) provided the basis for

formulation of the long-range road improvement program. According to the study's evaluation

of principal park roads that exhibit critical functional, structural, or capacity deficiencies, the

MR program has been prioritized and integrated with a 3R program. This long-range program

is based on eventual reconstruction of most roads, including those treated with 3R. The

assigned priority number indicates the order in which both 3R and MR projects will be funded

and completed; project start dates and the duration of individual projects will depend on

FLHP funding and construction conditions such as weather, existing physical roadway

conditions, resource issues, and traffic management. Project priority could change due to

future road conditions or funding. The compliance required for each route-specific project is

tentatively identified. At this time, no construction of new roads or major realignment of

existing roads are planned; however, geotechnical data is still being gathered between

Gardiner and Mammoth that could influence final decisions on the road realignment of this

segment. Generally, no more than two major projects will be operating concurrently; however,

this will be dependent on the availability of funding. The NPS 1984 Park Road Standards

provide guidelines adaptable to a park's unique character and resource limitations, and

provide the framework for design and construction of park roads. Park road design elements

include proper roadway width, which may be influenced by numerous factors, including park

resource considerations, existing and/or planned volumes and types of traffic, safety, terrain,

and design speed. A sample road cross section is illustrated below.

SAMPLE ROAD CROSS SECTION

I

30' Top Width

Slope Rounding

Subgrade

Base Course

Disturbed Slope

-4' Paved Shoulder

Original Ground

NOT TO SCALE
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PRIORITY MILES
1 - Lake Bypass S to Arnica Creek (CX) 3.28

2 Madison to W Entrance (CX) 13.86

3 - Canyon Village to Tower-Roosevelt (EA) 18.23

4 - Norris to Canyon Village (CX) 11.57

5 - Tower-Roosevelt to NE Entrance (EA) 29.15

6 - Fishing Bridge to Canyon Village (EA) 14.99

7 - S Entrance to Grant Village (CX) 21 .45
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PRIORITY MILES
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2 - Madison to Biscuit Basin (EA) 13.81

3 - Norris to Madison (EA) 13.88

4 - Mammoth Hot Springs to Norris (EA) 20.24

5 - N Entrance to Mammoth Hot Springs (EA)/(EIS) . . 5.23

6 - Tower-Roosevelt to Mammoth Hot Springs (EA) . . 18.20
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10 - S Entrance to Grant Village (EA) 21.45

(CX) - Categorical Exclusion

(EA) - Environmental Assessment Will Be Prepared
(EIS) - Environmental Impact Statement May Be Required
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In addition to adding a margin of safety for motor vehicles, widening of road shoulders will

also provide reasonable separation of bicycles from motor vehicle traffic. Although separate

bikeways are safest, they are impractical because existing road corridors are too narrow and

surrounded by sensitive natural and cultural resources.

Most roads will be scheduled for reconstruction while other roads will be maintained at

acceptable short-term operational levels by 3R projects. This systemwide approach of

reconstructing roads with the most critical need while rehabilitating other road segments for

eventual reconstruction will allow continued use of the entire principal park road system.

Road rehabilitation of the 3R type typically entails a pavement overlay of an existing road,

minimum excavation, replacement of inferior base material, and case-by-case realignment

of dangerous curves and intersections. There will be some disturbance of cut/fill slopes for

unsuitable base material excavations (dig-outs), but there will be less impact than with MR.

On 3R projects, FHWA standards for road width and curve radius will not always be

attainable.

MR projects generally include minor realignment, replacement of base material, shoulder

reinforcement, and widening of the existing roadbed. Meetings between the Park Service

and FHWA resulted in a preferred road top width of 30 feet where feasible due to significant

resource impacts. The recently completed MR of the road segment from Old Faithful over

Craig Pass to West Thumb provided the 30-foot top width (1
1 -foot travel lanes, 3-foot paved

shoulders, and 1-foot gravel shoulders).

Some housing for construction employees may be provided in existing facilities at developed

areas in the park; however, most personnel required for road improvement projects will

probably reside outside the park.

MITIGATING MEASURES

Road Design/Construction

Whenever possible, road base widening will be confined to one side with the center line

shifted accordingly to avoid important historic or natural features, or large cut and fill slopes

along the roadside. Center line shifts will be dependent on existing geometry and will comply

with standard safety design principles. Specific road segments will be considered for limits

on vehicle size in lieu of major reconstruction to a 30-foot width. In particular, the road

segment over Dunraven Pass will be evaluated for vehicle size limits during planning.

Natural Resources

1 . Roadbanks and disturbed soil areas will be revegetated by conserving existing topsoil

(see appendix C).
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2. Several mitigation techniques could be used to reduce wetland impacts, including shifting

the road alignment, using retaining walls at roadsides, reducing road width through

wetlands, and elevating the roadway on piers/pylons.

3. Several techniques can be used to mitigate the loss of wetlands: reclaim previously

filled-in wetlands, create new wetlands, and/or create or restore wetlands in appropriate

material sites after material extraction.

4. Drainage cross-sections will be maintained or enlarged in order not to impact floodplains.

Retaining walls will also be used in drainages to reduce amount of fill in floodplains.

5. Spills from construction equipment will be reduced or prevented from entering waterways

through use of barriers in gullies, ditches, and low drainage areas. Possible rockfall

hazards will be reduced by the use of intercepting slope ditches, shaped berms, or other

means.

6. Stabilized turf shoulder material will be considered that uses salvaged topsoil or subsoil

from within the road corridor mixed with processed aggregates.

7. Salvaged topsoil will be conserved and replaced in a manner similar to its original

condition as soon as possible.

8. Sediment traps and barriers will be used to avoid excessive sedimentation in streams.

Adequate cross-drains will be developed to ensure proper drainage.

9. Thermal areas within the roadway prism will be accommodated or avoided by road

design where possible.

10. New vehicle pullouts will be planned and located to recognize sensitive wildlife habitat.

11. Work activities will be scheduled to accommodate critical periods of wildlife use within

the road corridor. Important habitat features will be conserved or enhanced where

possible.

12. Techniques and procedures to mitigate possible impacts on threatened and endangered

species will be developed on a segment-by-segment basis in consultation with the Fish

and Wildlife Service, and followed during construction activities. Similar measures will

be used to avoid impacting state-listed species and species of special concern.

Avoidance and protection also will be provided for any identified sites of federal candidate

plant species.

13. Construction workers and supervisors will be trained in regard to the special sensitivity

of park values, regulations, and appropriate housekeeping and behavior in grizzly habitat.

14. A park geologist familiar with geothermal resources will assist in planning and design

of road segments to avoid adverse effects on these resources.
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Cultural Resources

Archeological sites will be avoided wherever possible by road alignment shifts away from

the sites. Where this is not possible, some form of mitigation will take place, to be determined

on a case-by-case basis. Archeological surveys will be conducted for each segment of the

road system before construction takes place. This precedent will continue for all future road

segment projects.

If archeological resources prove impossible to avoid, one or more of the following mitigative

strategies will be used:

1. Inventory, collect, and excavate artifacts (sites).

2. Test to determine the significance of a buried site.

3. Map and record sites to be buried.

4. Monitor high probability site locations during construction.

The historic values inherent in the road system will be preserved and any adverse effects

upon this historic landscape will be mitigated. The use of the road as a transportation corridor

has remained the same; however, a historic landscape is not static, but always changing to

meet the needs of visitors, to improve with advancing technology, and to meet weather,

natural and geologic concerns. The historic landscape seen today does not exist exactly as

it was first constructed. Many of the road alignments, width of roads, surfacing materials,

guardwalls and guardrails, culverts, and traffic patterns have changed or been altered many
times. Despite the fact that the road has had many changes and certainly does not look as

it did during the historic period, it is the continuation of the National Park Service design

philosophy of harmonizing man-made features with the environment that is important. It is

not the road alignment, width of the road, surfacing material, or traffic patterns that are

significant, but the historic configuration and the historic landscape as it has evolved. The

thrust of this plan, therefore, must be to harmonize these man-made features with the natural

environment. Designed features such as log guard railings, stone masonry guard railings,

designed pullouts with landscaping features, curbing, and embankments are considered

features of the road. The National Register process should be completed by the fall of 1992,

and the historic resources formally and officially identified.

In conjunction with the nomination effort, during the summer of 1989, a Historic American

Engineering Record (HAER) team recorded the historic bridges and some road sections in

the park. All of the historic bridges were photographed to HAER standards and measured

drawings were completed for seven of the bridges: Cub Creek, Crawfish Creek, Fishing

Bridge, one of the Gibbon River bridges, the Army bridge at the end of the Fountain Freight

Road, the Army bridge over Obsidian Creek, and the Gardner River bridge east of Mammoth
Hot Springs. If any bridge is to be removed as a result of this plan, the HAER documentation,

is complete. It should be noted that nearly all of the wooden guardrail is modern and much
of the stone guardrail has been partially or completely reconstructed over the last 110 years.

In future route-specific environmental documents, historic features will be indicated on a

detailed mapping series provided by FHWA.
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The widening of any segment could have an effect on historic resources such as bridges,

culverts, masonry retaining walls, embankments, and other historic features close to the

road. Effects on any historic features caused by widening could be mitigated, for example,

by disassembling masonry portions and reassembling them in the same configuration at their

new location. Any new construction or reconstruction should follow the design philosophy of

man-made features harmonizing with nature.

All construction employees will receive instruction in regard to the special sensitivity of cultural

resources and actions appropriate when cultural resources are encountered.

Two to six months before road construction, personnel from the Cascades Volcano
Observatory will measure and place offset marks away from the road but near existing

geological benchmarks. After construction, the benchmarks will be relocated on the road by

surveying from these offset marks or will be left in the new locations in case of future

roadwork.

Socioeconomic Environment

One or more of the following mitigation measures will be employed as necessary and

practicable.

1. Work usually will be done on two to three segments of the road system at a time.

Scheduling of projects and day-to-day work will minimize impacts on visitors,

concessioners, gateway communities, etc. These projects will normally be at opposite

sides of the park.

2. Contractual stipulations will be written and enforced regarding beginning and ending

dates for construction, hours of work, provision for traffic flows, duration of traffic

stoppages, etc.

3. The complete closure of specific routes will be limited to off-season periods and nights

unless compelling circumstances warrant otherwise. Daytime traffic flows will be

maintained with as little delay as possible.

4. Visitors, concessioners, gateway community members, park staff, employees of other

agencies, and others will be informed and consulted about ways to minimize impacts

from road improvement projects. A public information program to explain the necessity

for road closures, traffic stoppages, etc., will describe the hazards and costs of a

deteriorating road system and the benefits of the improvement. An effort will be made
to minimize the negative economic impacts to concessioners, members of gateway

communities, and others.

5. Coordination with other federal, state, and local agencies regarding the road

improvement program would be ongoing.

6. Project-specific mitigation measures will be developed as necessary.
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7. Traffic management plans will be developed for individual road projects to mitigate the

disruption to the visitors while allowing for efficient and economical work on the road.

8. The impacts of accommodating construction personnel within the park, including

providing for housing, utilities, and other services, will be minimized; mitigating measures

regarding temporary accommodations for construction employees will include, but not

be limited to, concentrating their living facilities within currently developed areas of the

park or busing them from outside the park to the construction site(s).

9. Road design will emphasize visual quality while minimizing impacts to resources.

ROAD MATERIAL SOURCES

The plan will use material sources needed for road reconstruction, rehabilitation, and

maintenance projects. Sources of quarried stone needed to reconstruct and repair historic

masonry features in Yellowstone will also be included. Material sources on public lands and

from commercial suppliers will be selected on the basis of resource impact, social impact,

and economic cost. The southern Yellowstone area (see Area 3, Road Material Need Areas

map) will generally be supplied by material sources on public land (NPS 1991d) and the

rest of the park will be supplied by purchase from commercial sources when available or

from existing sources and potential sources developed on public land.

The FHWA 1990 study quantified projected road material needs for the long-term

improvement plan, including estimates for common borrow, in different areas of the park.

Seven "road material areas" were designated to facilitate the analysis of material needs of

projects in each area. FHWA material source estimates are based on the long-term need

for mineral aggregate surfacing and paving material, the first 10 years of which are based

upon MR, 3R, and/or preventive maintenance programs (see table 1 for summary of

aggregate, borrow, and waste material quantity estimates). Completion of this road

improvement program will reduce future material needs. In addition to park road needs,

mineral aggregates for other elements of the park infrastructure (parking areas, visitor use

facilities, administrative facilities, building components, drainage installations, sanitary

facilities, and erosion control) are included in the estimates.

Management flexibility will be needed for final selection of material sources and quantities

of material extracted from each site for each route-specific road project. This flexibility is

needed to adapt to changing resource needs/concerns, such as natural, cultural, visitor, and

economic resources. Final selection may use few or many of the sources identified by the

FHWA, with excavation quantities dependent on the number of sites. Material extracted from

existing park sources will only be used for park purposes by either NPS maintenance crews

or contractors, in compliance with the NPS management policy discussed earlier.

Each material source will be fully evaluated for complete use of a pit, including restoration

of the area. Such analysis will often be tied to an environmental document for a specific

road segment that initially removes material from the pit. The analysis will address full use

of the pit, closure, and restoration, including policy implications and alternative sources.
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Material will be excavated, loaded, and transported to a processing plant. The excavation

source and processing plant will ideally be located nearby on the same site to reduce

transportation cost and improve efficiency. Processing typically consists of crushing, sorting,

cleaning, and stockpiling finished aggregate material. Usable finished roadway paving and

base-course aggregate material usually represents 50-60 percent of the total raw material

processed, with the remainder rejected or wasted. "Waste material" is generally inferior

material left over from the crushing operation, old substandard road material that is removed

and replaced, and/or overburden from a material site. A portion of the remainder could be

useful for purposes other than paving aggregate, such as sanding or utility line bedding

material. Rejected fine material will be returned to upland sources for site restoration use if

it cannot be used for other maintenance or construction purposes. For pavement projects,

the contractor will usually operate a hot-mix asphalt plant at the same site. Hot asphalt will

then be hauled to the application point on the road job. Contractor equipment and vehicles

will be stored at the site. Staging refers to general contractor activities at the site such as

equipment and material storage.

Unless sites are dedicated to long-term maintenance use, material sources and staging areas

on public lands will be restored after use as part of the project, with restoration costs funded

as a part of road improvement costs. Restoration will consist of removing stockpiled material,

regrading to blend with nearby natural landforms, removing access and associated

abandoned roads where appropriate, scarifying surface soil, and distributing salvaged topsoil

that was initially windrowed (see appendix C). Commercial sources must have restoration

plans, and a portion of the royalty fee paid by the purchaser is set aside for eventual site

restoration.

The FHWA (1990) Preliminary Draft Material Source Study identified existing sites in the

study area and estimated potential reserves and engineering quality of material (see appendix

A). The majority of the in-park sites are old gravel pits, quarries, or. other areas previously

disturbed by human activities. Reclamation was minimal due to funding limitations. These

sites have varying degrees of plant growth and varying needs for restoration. Some of the

abandoned pit sites in the park have been adapted to secondary uses such as administrative

or maintenance operations areas, material or equipment storage yards, debris disposal areas,

etc. Some sites have been partially or totally reclaimed and blend into adjacent natural

resources; however, most show landscape scars that, while hidden from public view, intrude

upon and detract from park natural resources. Restoration costs can now be funded with a

road improvement project if the site supplies or supports the project. Sources of restoration

funding have been very limited in the past. There is potential for developing existing sites

inside the park for limited-term material extraction under a preplanned program of reclamation

and revegetation with site restoration accomplished at the end of the project. Service roads

to the existing material sites may require grading or other minor preparation and upgrading

to allow heavy equipment access to sites.

Eleven general areas or specific sites containing reserves of raw mineral aggregate material

also were identified on private or public lands outside park boundaries (FHWA 1990). Some
of these sites or areas are located up to 20 miles from the park. Efforts were made by

FHWA to locate all known previously worked sources of roadway surfacing material outside

the park and to evaluate each site for adequate quality and quantity of estimated reserves.

Sufficient exploratory work was conducted in road-accessible areas to ascertain the existence
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of suitable new raw material sources. The FHWA did not consider potential source areas

more than 20 miles away due to long haul distances, steep grades, and resultant high

transportation costs.The USFS and BLM cooperated in identifying these sources, in

assessing their availability, and in determining the environmental concerns regarding their

use.

Of the 213 existing and potential material sources examined by the FHWA, seven sites were

strongly recommended as sources of aggregate and/or for one or more of the following uses:

borrow, disposal of waste material, staging, and/or maintenance (see appendix A). The

recommended sites are: Soda Butte Creek dry wash, Bridge Bay quarry, Sylvan Pass pit,

Snake River pit #2, Nez Perce quarry, Old Fountain Trail pit, and a commercial site in the

West Yellowstone area. Following further investigation an additional seven sites were

recommended as possible aggregate sources and an additional 22 sites were identified as

having potential for aggregate and for one or more other uses.

Potential unspecified commercial sources could be either actual developed sites or

commercial sources developed in the future, as market conditions of supply and demand
provide incentives for development of private land. Development of new sources and use of

existing pits on private lands outside Yellowstone will be regulated by applicable county,

state, and federal permits, and permit applications will be the responsibility of the developer

and are beyond the scope of this document. The National Park Service is required to comply

with section 106 of the National Historic Preservation Act for material sources on private

land if cultural resources could be affected.

Special Directive 91-6, on the administrative use of in-park borrow material (see appendix

B), provides direction on interpreting and applying the 1988 NPS Management Policies

related to NPS use of borrow pits and spoil areas (Chapter 9, page 4). A written analysis

addressing questions in this directive will be included in environmental documents for future

route-specific road projects to assess impacts of road improvement and the use of specific

material sources. These questions will apply to material sites in the park and to new and

existing sites on public lands outside the park. A more general written reply was included

in the draft plan.

SUMMARY OF ROAD IMPROVEMENT MATERIAL NEEDS AND COSTS

The quantities of material needed for Yellowstone road improvement have been estimated

by the FHWA for the plan. Table 1 summarizes estimated quantities of aggregate, borrow,

and waste material for each of the seven road material areas in the park (see Road Material

Need Areas map). The needs for minor roads, parking areas, campgrounds, etc., are

incorporated with those for major roads and complexes.

The quantities of common borrow and waste material that will be generated over the long

term are extremely difficult to predict, since they are dependent upon the many variable

design and geotechnical characteristics of individual road improvement projects, and upon

resource management decisions that will be made during the design development process

(FHWA 1991a). For example, even small changes in alignment or grade line can have

substantial impact upon excavation and embankment quantities. Also, the physical and
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chemical characteristics of earthen or rock material affect their suitability as construction

material. Soils incapable of supporting the roadway surfacing and pavement structure must

be treated or removed and replaced with more competent earthen or rock material. The
estimated quantities of needed material contain allowances for wasting unsuitable portions

of raw material for the production of mineral aggregates.

The cost of road material is dependent on many factors. The FHWA determined the most

significant factors to be the cost of material acquisition (royalty), the cost of processing and

placement, and the cost of transportation. Each of these costs are variable. Royalty costs

are dependent on the availability of material in a particular area as well as on the competitive

condition of the local market. Processing and placement costs include the cost of site

preparation, processing plant move-in, installation, operation, maintenance, and equipment

amortization. These costs vary depending upon project size, the degree of processing

required, labor costs, compliance with environmental regulations, and the costs of site

rehabilitation and reclamation. Transportation costs are dependent on numerous factors,

including the type of equipment used, hauling distance, condition and gradient of the haul

route, load weight restrictions, fuel and licensing costs, and travel time.

Consistent or homogeneous deposits of good quality raw mineral aggregates within or near

Yellowstone are rare due to the geologic history of the area. It is anticipated that processing

costs will be high and substantial quantities of waste material will be generated in processing

(FHWA 1990). A more precise determination of quantities and sources of material and

quantities of and sites for future deposition of waste material will be made by the FHWA at

the appropriate stage of the design development process for route-specific road improvement

projects. New methods such as asphalt recycling could reduce projected aggregate needs;

waste figures include an allowance for existing surfacing material of which a portion may be

recyclable.

Table 1: Estimated Material Quantities for Road Improvement in Yellowstone

(FHWA 1991b)

Road
Material Area

Raw Aggregates and
Sand Needed (yd

3
)

Common Borrow
Needed (yd

3
)

Waste Material

Generated (yd
3
)

1 1,413,000 235,000 235,000

2 1,130,000 215,000 215,000

3 618,000 105,000 105,000

4 742,000 65,000 65,000

5 703,000 165,000 165,000

6 733,000 195,000 195,000

7 973,000 240,000 240,000

Subtotal 6,312,000 1,220,000 1,220,000

Total (for aggregates, sand,

and borrow)

7,532,000 1,220,000
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MITIGATING MEASURES

Natural Resources

1

.

Following excavation of material, sites will be recontoured to blend with surroundings

and revegetated by conserving existing topsoil (see appendix C).

2. Salvaged topsoil will be conserved and replaced as soon as possible.

3. Work activities will be assessed to minimize the impact on critical periods of wildlife

use within and adjacent to material sites. Important habitat features will be conserved

or enhanced where possible.

4. Techniques and procedures to mitigate possible impacts to threatened and

endangered species will be developed on a segment-by-segment basis in

consultation with the Fish and Wildlife Service and followed during extraction

activities. Similar measures will be used to avoid impacting state-listed species and

species of special concern.

Cultural Resources

Archeological surveys will be considered for road material sources on public or private lands

chosen for use in road reconstruction or rehabilitation and these locations will receive

clearance in accordance with section 106 of the Historic Preservation Act of 1966 as

amended. If significant archeological materials are discovered in conjunction with these sites,

they will either be avoided or mitigated by the strategies listed above under the "Plan for

Road Improvement."

If a material source on public or private land is identified as being a historic resource or is

immediately adjacent to a historic district, the site will either be avoided or clearance in

accordance with section 106 of the Historic Preservation Act of 1966 as amended will be

completed.

Socioeconomic Environment

Mitigating measures will include those stated in the "Plan for Road Improvement" as well as

the following:

1. Road material extraction sites will be utilized in a manner that will not severely

impact visitors' recreational experiences, nor imperil visitor safety.

2. Usable sites generally will be visually unobtrusive, taking advantage of natural and

man-made screening.
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FUTURE COMPLIANCE REQUIREMENTS

Separate route- and design-specific environmental documents will be prepared as needed

for each road improvement project in Yellowstone to evaluate the project-specific effects of

road improvement and extraction from selected potential material sources and to provide

current compliance information. Such environmental documents will be used for application

for project-specific permits and compliance.

SECTION 106, NATIONAL HISTORIC PRESERVATION ACT

Under the terms and conditions of the NPS Programmatic Memorandum of Agreement of

August 15, 1990, the draft of this plan/EA was submitted for review and comment to the

Montana, Wyoming, and Idaho State Historic Preservation Offices (SHPO) as well as to the

Advisory Council on Historic Preservation (ACHP). The consultation will be concluded by

developing a Memorandum of Agreement that will establish a structure and mechanism for

establishing eligibility, determining effects, and providing for mitigation.

When future route-specific projects are funded, the appropriate SHPO will be afforded an

opportunity to review and comment on preliminary design drawings and archeological

surveys. The National Park Service will ensure that all work is carried out in accordance

with The Secretary of the Interior's Standards for Rehabilitation and The Secretary of the

Interior's Standards and Guidelines for Archeology and Historic Preservation. Appropriate

mitigation as prescribed by the standards will be completed in consultation with the SHPO.

SECTION 404, CLEAN WATER ACT

Applications for section 404 permits will be made by the FHWA and submitted to the Army
Corps of Engineers for future route-specific environmental documents. These permits are

required for discharge of roadway fill material into waters of the United States, including

wetlands and waterways.

EXECUTIVE ORDERS 11988 AND 11990

Environmental documents will be prepared whenever adverse impacts on floodplains or

wetlands could be expected. Environmental documents will be made available for public

review for not less than 60 days prior to issuing a Finding of No Significant Impact (FONSI)

or a Notice of Intent (NOI) to prepare an Environmental Impact Statement. When the action

will involve adverse impacts to wetland or floodplain areas, the FONSI or Final Environmental

Impact Statement will be coupled with a separate Statement of Findings (SOF) document.

STORM WATER RULE

The Storm Water Rule (40 CFR, parts 122, 123, and 124) requires a National Pollution

Discharge Elimination System (NPDES) permit on certain categories of storm water
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discharge. Road construction, such as clearing and grading activities that exceed five acres

on an individual road project, will require a NPDES permit.

SECTION 7, ENDANGERED SPECIES ACT

Informal consultation with the USFWS will be initiated by the Park Service on all future road

improvements to comply with the Endangered Species Act of 1973, as amended. The

National Park Service will coordinate with the USFWS to analyze potential impacts and

develop mitigation measures. Formal consultation with the USFWS will be requested if it is

determined that the plan is likely to adversely affect any threatened or endangered species.
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APPENDIX A: MATERIAL SOURCES

Summary of Recommended Material Sources and Other Uses

Site Name/Number Estimated Quantity* Primary Uses Reasons for Use

Soda Butte Creek dry

wash/8-18

60,000 cubic yards Raw aggregate,

common borrow

Area is highly visible

and needs reclamation

Bridge Bay
quarry/1 -E-4

50,000 cubic yards Raw aggregate,

common borrow,

waste disposal,

staging area

Area is near trail, in

sensitive area, and

needs reclamation

Sylvan Pass pit/5-12 1,500,000 cubic yards Raw aggregate,

common borrow

Area is highly visible

and needs reclamation

Snake River pit

#2/GT-3

580,000 cubic yards Raw aggregate,

common borrow,

waste disposal,

staging area

Area needs

reclamation

Nez Perce

quarry/1 -C-1

5

750,000 cubic yards Raw aggregate,

common borrow

Highly visible from

trails; partially

reclaimed pit needs

further reclamation

Commercial site in

West Yellowstone

area/WYE-13

500,000 cubic yards Raw aggregate,

common borrow

Highly visible and

needs reclamation

Old Fountain Trail

pit/3-4

40,000 cubic yards Raw aggregate,

common borrow,

waste disposal

Area needs

reclamation

*Quantity estimates are preliminary and primarily based on visual estimates made during the

FHWA Preliminary Draft Material Source Study (FHWA 1990). The numbers indicate gross

quantities; substantial reduction will occur as a result of processing. Substantial changes in these

estimates may occur during site testing to determine actual quantity and quality of materials.

30



RECOMMENDED MATERIAL
SOURCES AND OTHER USES
YELLOWSTONE NATIONAL PARK
UNITED STATES DEPARTMENT OF THE INTERIOR / NATIONAL PARK SERVICE
DSC / JULY 92 / 101 / 40267A



BRIDGER-TETON
NATIONAL
FOREST

SITES A NAME

8-18 Soda Butte Creek Dry Wash

1-E-4 Bridge Bay Quarry

5-12 Sylvan Pass Pit

GT-3 Snake River Pit #2

1-C-15 . . . . Nez Perce Quarry

WYE-13, Commercial Site In West Yellowstone Area

3-4 Old Fountain Trail Pit
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APPENDIX A (Modified from FHWl

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

Abiathar

Peak

I.

2.

3.

4.

5.

6.

7.

8.

9.

10,

11,

Beartooth 1.

Butte 2.

3.

4.

8-94 Laiar Banger Sta. E.

8-9B Laiar Sanger Sta. Pit

8-10 Laiar B. Picnic A. Pi

8-11 Trout Lake Pit

8-12 Soda Butte Cr. Tops.

8-13 Pebble Creek Pit

8-14 Pebble Creek Quarry

8-15 Soda Butte South Pit

8-16 Soda Butte North Pit

8-18 Soda Butte Cr. Dry Wa

8-19 Icebox Canyon

CC-9 Lily Lake Site

CC-10 Ghost Cr. PitfHuddy C

CC-11 Clarke Fork Trlhd. Si

CC-12 Crandall Park Pit

Canyon

Village

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14. 5-5

15. 5-6

16. 5-7

17. 5-19

l-E-4

i-E-5

1-8-6

1-F1P

1-F2P

1-F3P

1-F4P

l-G-7

l-G-8

5-1

5-2

5-3

5-4

Bridge Bay Quarry

Natural Bridge Pit

Lake Incinerator Pit

Fishing Bridge II Pit

Fishing Bridge 12 Pit

Trout Creek Pit

Hayden Valley Pit

Canyon 0. Srvce. Bd.

Old Canyon Caspgr

Pelican Cr Caepgr

Squaw Lake Pit

Sedge Creek Pit East

Sedge Creek Pit Hest

Old Butte Springs Pit

Lake Butte Talus Pit

Lake Butte South

Fishing Bridge Pit

Pi'

Pi

Chimey B. 1. 5-20 Goff Creek Pit

Clayton Ht. 1. 5-21 Huny Cave Pit

Cliff Lake 1. HYE-6 Trout Creek Pit

Cooke City 1, CC-1 Cooke City Tailings P

2. CC-2 Cooke City Pit

3. CC-3 Lulu Pass 1 1

4. CC-4 Lulu Pass 1 2

5. CC-5 State Line Talus H 4

6. CC-14 Daisy Pass Boad Area

7. CC-15 Hew World Bines

NPS
ADMIN.

ADMINISTRATION
OR OWNERSHIP

FS. STATE PRIVATE

ADMIN. ADMIN. PROP.

1 1 t 1

1 1 t 1

! x i ! i

! I ! I !

IX! !

IX! 1 !

! X
! ! i

! X
! !

1 x : !

! I ! x !

IX! I

! X ! ! |

IX! ! I

! X
| ! 1

i
X

i i ,

! I I X
I

MINERAL
AGGREGATE
SITE STATUS
MATRIX (1)



APPENDIX A (Modified from FHWA 1991b)

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

Ibiathar 1. 8-94 Laiar Banger Sta. B. Fit

Peak 2. 8-9B Laiar Banger Sta. Pit

3. 8-10 Laiar B. Picnic i. Pit

4. 8-11 Trout Lake Pit

5. 8-12 Soda Butte Cr. Tops. Pit

6. 8-13 Pebble Creek Pit

7. 6-H Pebble Creek Quarry

8. 8-15 Soda Butte Soutb Pit

9. 8-16 Soda Butte Horth Pit

10 8-18 Soda Butte Cr. Dry Hash

11 8-19 Icebox Canyon

Beartootb 1. CC-9 lily Lake Site

Butte 2. CC-10 Ghost Cr. PitlKuddy Cr)

3. CC-11 Clarke Fork Trlhd. Site

4. CC-12 Crandall Park Pit

Canyon 1. 1-8-4 Bridge Bay Quarry

Village 2. l-E-5 natural Bridge Pit

3. l-K-6 Lake Incinerator Pit

4. 1-F1P Fishing Bridge 11 Pit

5. 1-F2P Fishing Bridge 12 Pit

6. 1-F3P Trout Creek Pit

7. 1-F4P Bayden Valley Pit

8. l-G-7 Canyon 0. Srvce. Bd. Pit

9. l-G-8 Old Canyon Ca«pgr. Pit

10. 5-1 Pelican Cr Caipgr. Pit

11. 5-2 Squaii Lake Pit

12 5-3 Sedge Creek Pit Fast

13. 5-4 Sedge Creek Pit Nest

14 5-5 Old Butte Springs Pit

15 5-6 Lake Butte Talus Pit

16 5-7 Lake Butte South

17 5-19 Fishing Bridge Pit

Cbiiney B. 1. 5-20 Goff Creek Pit

Clayton lit. 1. 5-21 Huh; Ca;e Pit

Cliff Lake 1. HYE-6 Trout Creek Pit

Cooke Cit; 1. CC-1 Cooke City Tailings Pond

2. CC-2 Cooke City Pit

3. CC-3 Lulu Pass t 1

4. CC-4 Lulu Pass 1 2

5. CC-5 State Line Talus H & S

6. CC-14 Daisy Pa66 Boad irea

7. CC-15 Hen Norld Bines

PRELIMINARY
RECOMMENDATION

NO POSSI- MORE SITE NEEDS POOR
USE BLE USE INVSTG RCLAIMD RCLMATN OUAL

I

X

I

I

I

I

I

X

X

X X X

X

X

X X X

X

X X

I X X

X X

X X

I

I

I X

X

I X

X X

X X

I X

I

X

X X x :

X X X X !

X

I X i
!

I X X X
1

I I x !

X X X

X X X
1

I X x
:

X X

X X

X X X

x
'

X I

YELLOWSTONE NATIONAL PARK

REASON(S) FOR PRELIMINARY RECOMMENDATION

SMALL SOURCE POOR AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN. NOT OTHER
QUANT. DEPLTED ACCESS DECISN VISIBLE AREA AREA AREA AREA LOCATED USE

X

X

I ! I ! I

X ! X ! X

i i i : i

x : x
i

x

x

: ; :

ADMINISTRATION
OR OWNERSHIP

NPS
ADMIN.

FS.

ADMIN.
STATE PRIVATE

ADMIN PROP.

x

X

I

I

MINERAL
AGGREGATE
SITE STATUS
MATRIX (1)



A (Modified from FHWA 1

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

Cutoff 1.

(fountain 2.

8-20 Han Springs Picnic A.

8-17 Banger Res. Nest Pit

Henrys Lake 1.

2.

HYE-4 Targhee Creek Pit

HTE-5 North Henrys Lake Pit

Huckleberry 1. 4-15 Plateau Trail Pit

fountain 2. 4-16 Levis E. Gooseneck Pit

3. 4-17 Old Lewis Canyon Ed Pit

4. 4-18 Crawfish Creek Pit

5. 4-19 Lewi6-Snake River Pit

6. 4-20 Snake River Bar Pit

7. GT-1 Diie Creek Pit

8. GT-2 Snake Biver Pit tl

9. GT-3 Snake Biver Pit I 2

10. GT-4 Flagg Banch Site II

11. GT-5 Flagg Ranch Site 12

12. GT-6 Flagg Ranch Site 13

13. GT-7 Snake R. Ranger Sta Pit

^DMIN.

Deep Lake 1. CC-13 Dead Indian Creek Pit

Eagle Peak 1. 5-9 Cub Creek Quarry

2. 5-10 Sylvan Lake North

3. 5-11 Sylvan Lake Pit

4. 5-12 Sylvan Pass Pit

5. 5-13 Sylvan Pass East Pit

6. 5-14 Middle Creek Quarry

7. 5-15 Line Change Quarry

8. 5-16 1961 Survey Pit

9. 5-17 Service Rd Junction Pit

10. 5-18 East Entrance Pit

Fridley Pk. 1. GR-21 Point of Rocks Pit

Gardiner 1. GN-6 Northern Pacific Pit

2. GN-7 Gardiner Ceietery Pit

3. GN-8 Laubach Pit

4. GN-11 Gresswell Pit

5. GN-15 Jardine Pit

6. GN-16 Eagle Creek Pit

7. GN-17 Phelps Creek Quarry i 1

8. GN-18 Phelps Creek Quarry f 2

9. GN-19 Jardine Road Quarry

10. GN-20 Gardiner Basalt Pit

13. GN-24 Little Trail Cr. Site

Hebgen Dai 1. HYE-3 Hatkins Creek Pit

I
ADMINISTRATION
OR OWNERSHIP

FS. STATE PRIVATE

ADMIN ADMIN. PROP.

i 1

I

I

! X

I

X

X

X

X

X

X

X

X

X

!
X

X

X

X I

x :

X !

X

X !

X !

x :

x :

X

X

X

X !

' I

X

X !

x :

x :

x :

x :

X !

X !

x :

X !

x :

x :

X !

MINERAL
AGGREGATE
SITE STATUS
MATRIX (2)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME
PRELIMINARY

RECOMMENDATION REASON(S) FOR PRELIMINARY RECOMMENDATION oToWNERSHIP^

POTENTIAL MINERAL
AGGREGATE SITES

USE NO POSSI- MORE
USE BLEUSE INVSTG

SITE NEEDS POOR SMALL SOURCE POOR AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN NOT OTHER NPS FS. STATE PRIVATE
RCLAIMD RCLMATN QUAL. QUANT DEPLTED ACCESS DECISN VISIBLE AREA AREA AREA AREA LOCATED USE ADMIN. ADMIN. ADMIN PROP.

1

Cutoff 1. 8-20 Han Springe Picnic 4. I I : x
: x

fountain 2. 6-17 fianger Bes. Heat Pit X J I ! x ! X
: x

!

Deep Lake 1. CC-13 Dead Indian Creek Pit X I
I

I
: x ! x

!

Eagle Peak 1. 5-9 Cub Creek Quarry I
!

I
! i

2. 5-10 Sylvan Lake Horth I X X : i ! X

3. 5-11 Sylvan Lake Pit I I I ! X ! X

4. 5-12 Sylvan Pass Pit X I I X : i

5. 5-13 Sylvan Page last Pit X I X
: x

6. 5-14 Kiddle Creek Quarry I I
!

X X t x

7. 5-15 Line Change Quarry I I
t

X
! X

8. 5-16 1961 Survey Pit I I ! X ! X

9. 5-17 Service Bd Junction Pit I ! ! X

10. 5-18 last Intrance Pit I X I X : i

Fridley Pk. 1. G8-Z1 Point of Bock6 Pit I I ! i X X

Gardiner 1. GH-6 Northern Pacific Pit I X ! I

2. GM-7 Gardiner Ceietery Pit X 1 I X X ' X

3. GH-8 Laubach Pit I I HB ! I X

4. GM1 Gresssell Pit I I
1

X

5. GH-15 Jardine Pit X X X

6. GN-16 Eagle Creek Pit X I X I X

7. GH-17 Phelps Creek Quarry 1 1 I I i X X X

8. GH-18 Phelps Creek Quarry I 2 I I i X X X

9. GH-19 Jardine Boad Quarry I I i X X

10. GN-20 Gardiner Basalt Pit X I X X

13. GH-24 Little Trail Cr. Site I I X

Bebgen Dai 1. HTI-3 Hatkins Creek Pit I I I X X

Henrys Lake 1. HTI-4 larghee Creek Pit I I I X I
!

2. HTI-5 Horth Benrys Lake Pit X I i X X !

1

Buckleberry 1. 4-15 Plateau Trail Pit I x

Mountain 2. 4-16 Lens B. Gooseneck Pit I I X x :

3. 4-17 Old Le«i6 Canyon Bd Pit I I X X !

4. 4-18 Crasfish Creek Pit I I X x :

5. 4-19 Lesis-Snake fiiver Pit I I X X x :

6. 4-20 Snake Biver Bar Pit X I X X i
i :

7. GT-1 Diie Creek Pit I I X !
x :

8. GT-2 Snake Biver Pit tl I I i
!

x :

9. GT-3 Snake Biver Pit 1 2 I X X ! x :

10. GT-4 Flagg Banch Site 11 X x : X ! X !

11. GT-5 Flagg Batch Site 12 X x : x
;

x
!

1 !

12. GT-6 Flagg Banch Site 13 I X !
I

!

13. GT-7 Snake B. fianger Sta Pit I X !
X

!
X

!

MINERAL
AGGREGATE
SITE STATUS
MATRIX (2)



APPENDIX A (Modified from FHWA

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

NPS
ADMIN.

Badieon 1. 3-1 fount Jackson Pit

Junction 2. 3-1A lit. Jackson Talus Quarn

3. 3-243 ileet Ht. Baynes Pits

4. 3-8 Hadison Lagoon Pit

5. l-B-4 Secret Valley Pit

6. l-B-5 Hesa Boad Bridge Pit

7. l-B-6 Tuff Cliff Pit

8. l-B-7 Terrace Spring Pit

9. l-B-8 Hadison Junction Pit

10. l-C-2 Hesa Boad Center Pit

11. 1-C2A Hesa Burn Pit

12. 1-C2B Hesa Haintenance Site

13. l-C-3 Hesa Boad Meet Pit

14. l-C-4 fairy Falls Ent Bd Pit

15. l-C-5 Gooee Lake Pit

16. l-C-6 Bot Lake Pit

17. l-C-7 Bot Lake Kaie Pit

18. l-C-8 Tangled Creek Pit

19. l-C-9 S. Ent Firehole Loop Pi1|

20. 1-C10 Hhiekey Flats Pit

21. 1-C11 (4 12) Babbit Creek Pits

22. 1-C14 Firehole I 1 Pit

23. 1-C15 Hex Perce Quarry

Haiaoth 1. 1-A-l Swan Lake Talus

2. l-A-2 Swan Lake Pit East

3. l-A-3 Ssan Lake Flats Pit

4. l-A-4 Suan Lake Pit West

5. l-A-5 Apollinaris Spr. S. Pit
j

6. l-A-6 Seai-Centenn. Geys. Pit

7. l-A-7 Swan Lake Pit Horth

8. l-A-8 Buneen Peak Hest Pit

9. l-A-9 Glen Creek Site

10. 1-A10 Opper Haaioth Res. Area

11. 1-A11 Upper Haaioth Terrace A.|

12. 1-A12 Indian Creek Caipgr. S.

13. l-B-4 Phantoi Lake Pit

14. l-B-5 Frog Bock Eaet Extension

15. l-H-6 Frog Bock Pit

16. l-B-7 Elk Rocks Pit

17. l-B-8 Blacktail Patr. Cab. Pitl

18. l-B-9 Blacktail Deer Creek

19. 1-B10 Kraith Falls Site

20. 1-H11 Lava Creek Caipgr. Pit

21. 1-B12 La?a Creek Canyon Talus
|

22. 1-B13 Capital Bill Pit

ADMINISTRATION
OR OWNERSHIP

FS. STATE PRIVATE

ADMIN. ADMIN. PROP.

4

MINERAL
AGGREGATE
SITE STATUS
MATRIX (3)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME
PRELIMINARY

RECOMMENDATION REASON(S) FOR PRELIMINARY RECOMMENDATION oToWNERSHIP^

POTENTIAL MINERAL
AGGREGATE SITES

USE NO POSSI- MORE
USE BLEUSE INVSTG

SITE NEEDS POOR SMALL SOURCE POOR AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN NOT OTHER NPS FS. STATE PRIVATE
RCLAIMD RCLMATN OUAL. QUANT. DEPLTED ACCESS DECISN VISIBLE AREA AREA AREA AREA LOCATED USE AOMIN. ADMIN ADMIN. PROP.

1 1 '

I ' I

HadiBos 1. 3-1 Hount Jackson Pit X I : x

Junction 2. 3- It lit. JackeoE Talus Quarry X X ! X X

3. 3-243 Meet lit. Bajnet Fits X I X
: x

4. 3-8 Badison Lagoon Fit I X X
! X

i
X

5. l-B-4 Secret Valley Fit I I III!
6. l-B-5 Keea Boad Bridge Fit I X X I

7. l-B-6 lull Cliff Pit I X

8. l-B-7 Terrace Spring Fit I X X i

9. l-B-8 Badison Junction Fit I I

10. l-C-2 Besa Boad Center Fit I X X
: x : x

11. 1-C2A Besa Burn Fit I I I
!

x
: x

12. 1-C2B Hesa fiaintenance Site I I X
: x

: x

13. l-C-3 Besa Boad Best Pit I I

14. l-C-4 Fairy Falls Ent Rd Pit X X X

15. l-C-5 Goose Lake Pit I X I X IH1
16. l-C-6 Bot Lake Pit I X X X

17. l-C-7 Bot lake hie Pit X I X X

18. l-C-8 Tangled Creek Pit X X X X

19. l-C-9 S. Ent Firehole Loop Pit
T
A X X I

20. 1-C10 Bhiskey Flats Pit I X X X

21. 1-C11 (4 12) Babbit Creek Pits I I I X X X SBSfl
22. 1-C14 Firehole 1 1 Pit X X X X X

i i i

23. 1-C15 Bei Perce fluarry I I X X i 9SH HH
Banoth 1. 1-4-1 S»an Lake Talus X X X

2. 1-4-2 Sm Lake Pit Bast I X X X I

3. 1-4-3 S»an Lake Flats Pit X X X X

4. 1-4-4 Ssan Lake Pit Best X X X X

5. 1-4-5 4pollinaris Spr. S. Pit I X I X X

6. 1-4-6 Seii-Centenn. Geys. Pit X X X X

7. 1-4-7 Ssan Lake Pit North X I X X

8. 1-4-8 Bunsen Peak Best Fit X X X

9. 1-4-9 Glen Creek Site X I X

10. 1-410 Opper Banoth Res. 4rea X X

11. 1-411 Opper Banoth Terrace 4. X X X

12. 1-412 Indian Creek Caipgr. S. I
;

X X I

13. l-B-4 Phantoi Lake Pit X I

14. l-B-5 Frog Bock East Extension X X

15. l-B-6 Frog Bock Pit X I X X x !

16. l-B-7 Elk Rocks Pit X X I X x : X
!

17. l-B-8 Blacktail Patr. Cab. Pit X X I X 1 X !

18. l-B-9 Blacktail Deer Creek X X !
X X

!

19. 1-B10 Braith Falls Site I X ! x :

20. 1-B11 Lava Creek Caipgr. Fit X x : x : X ! X !

21. 1-B12 La»a Creek Canyon Talus I X ! X ! I I ! ! !

22. 1-B13 Capital Bill Pit X X x : x
:

i i

MINERAL
AGGREGATE
SITE STATUS
MATRIX (3)



APPENDIX A (Modified from FHWA

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

Hiner 1. GH-1 Reese Creek Pit

2. GH-2 Railroad Nye Pit

3. GN-3 Stephens Cr. Hursery Pi

4. GH-4 Ranger. Sta. Entr. Pit

5. GH-5 Stephens Creek Pit

6. GH-9 Pappesh Pit

7. GH-10 Hoppe Pit

8. G8-12 Brogan Pit t 1

9. GH-13 Brogan Pit I 2

10. GH-14 Toi Hiner Basin Pit

11. GH-22 Carbella Bar Pits

12. G8-23 Royal Teton Ranch Pit

NPS
ADMIN.

ADMINISTRATION
OR OWNERSHIP

FS. STATE PRIVATE

ADMIN. ADMIN. PROP.

Horris

Junction

Old

Faithful

1.

2.

3.

4.

5.

6.

7.

1.

2.

16-1 Horri6 Debris Duip Site

16-2 Horris Pit & Saint Site

16-3 Ice Lake Quarry

16-4 Virginia fieadou6 Site
j

16-5 Crystal F. Sn. Rd. Pit|

1-B-l Gibbon Headoss Pit

l-B-2 Gibbon High Cut Pit

l-B-3 Gibbon Poser Line Pit I

1-C13 Old Faithful Pit

1-D-l Lone Star Geyser Pit

Pelican Cn. 1. 5-8 Cub Creek Gravel Pit

Pilot Peak 1. CC-6 Index Creek Bridge Site

2. CC-7 Fox Creek Bridge Site

3. CC-8 Pilot Creek Pit

Teepee Cr. 1. HTE-7 Johnson Creek Pit

2. HYE-8 Grayling South Pit

3. HYE-9 Catfish Lane Pit

4. HYE10 Grayling Private Pit

5. HYE11 Grayling Horth Pit

6. HYE12 Old Cabin Pit

7. WYE13 Boseian Sand & Grav. Pi

Tower 1. 8-1 Tom Junction Pit X

Junction 2. 8-2 Junction Butte Pit X

3. 8-3S4 Little Aierica Pit X

4. 8-5 Crystal Creek Pit X

5. 8-6 Laiar River Quarry X

1 1 i

X !

! X

: x

! X

! X

! X

MINERAL
AGGREGATE
SITE STATUS
MATRIX (4)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME
PRELIMINARY

RECOMMENDATION REASON(S) FOR PRELIMINARY RECOMMENDATION
ADMINISTRATION
OR OWNERSHIP

POTENTIAL MINERAL
AGGREGATE SITES

USE NO POSSI- MORE
USE BLE USE INVSTG

SITE NEEDS POOR SMALL SOURCE POOR AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN. NOT OTHER
RCLAIMD RCLMATN OUAL QUANT DEPLTED ACCESS DECISN VISIBLE AREA AREA AREA AREA LOCATED USE

NPS FS. STATE PRIVATE

ADMIN. ADMIN. ADMIN. PROP.

Miner 1. GB-1 Reese Creek Pit X I

2. GH-2 Bailroad Wye Fit X X

3. GH-3 Stephens Cr. Nursery Pit I i
X

4. GH-4 Banger. Sta. Bntr. Pit I I

5. GN-5 Stephens Creek Pit I I

6. GH-9 Psppesh Pit X I X X 1

7. GH-10 Hoppe Pit I I X X ! x !

8. GH-12 Brogan Pit « i X X I X

9. GH-13 Brogan Pit 1 2 I X I X

10. GH-14 Toi diner Basin Pit I X X X

11. GH-22 Carbella Bar Pits i X I X X ! X

12. GR-23 Boyal Teton Banch Pit X X X ', X

dorris 1. 16-1 Horris Debris Duip Site I X X X X X

Junction 2. 16-2 Horris Pit J Baint Site I X X I I X

3. 16-3 Ice Lake Quarry X X X I X X

4. 16-4 Virginia Beadoss Site I X X X

5. 16-5 Crystal F. Sn. fid. Pit I X X X X X

6. 1-B-l Gibbon Beadoss Pit J X I I X

7. l-B-2 Gibbon Bigh Cut Pit I X X I

8. l-B-3 Gibbon Poser Line Pit I I X

Old 1. 1-C13 Old Faithful Pit I X X X X I

Faithful 2. l-D-,1 Lone Star Geyser Pit I X X X

Pelican Cn. 1. 5-8 Cub Creek Gravel Pit I X X X

Pilot Peak I. CC-6 Indei Creek Bridge Site I X X X

2. CC-7 Fox Creek Bridge Site I X X

3. CC-8 Pilot Creek Pit X X

Teepee Cr. 1. WTE-7 Johnson Creek Pit X X X X X

2. H7F.-8 Grayling South Pit I X X X x

3. HTE-9 Catfish Lane Pit X X X X I X I

4. K7E10 Grayling Private Pit X X I X i :

5. KTE11 Grayling Borth Pit I X X X !

6. mi2 Old Cabin Pit X X X X I !

7. mi3 Boieian Sand i Gray. Pit I X X x :

Toser 1. 8-1 Toner Junction Pit I X X !
X 1

Junction 2. 8-2 Junction Butte Pit I X x :

3. 8-344 Little tierica Pit X X X X x :

4. 8-5 Crystal Creek Pit : i X X X x :

5. 8-6 Laiar River Quarry i X x
:

x :

MINERAL
AGGREGATE
SITE STATUS
MATRIX (4)



APPENDIX A (Modified from FHWA 1

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

ADMINISTRATION
OR OWNERSHIP

NPS FS. STATE PRIVATE
ADMIN. ADMIN. ADMIN. PROP.

Toner 6. 8-7 Slough Creek Pit

Junction 7. 8-8 Elk Trap Pit

(Cont'd). 8. 1-G-l Bount Maehburn Quarry

9. l-G-2 Pkng. A. Ed. Jet. Quarry

10. l-G-3 Long Curve Quarry

11. l-G-4 Toner Fall6 Quarry

12. 1-6-5 Toner Falls Pit

13. l-G-6 Hount Ha6hburn Viewpoint

14. 1-H-l Elk Creek Pit

15. l-H-2 Yanceys Ranger Sta. Site

16. l-H-3 Garnet Hill Pit

17. P-E-l Yancey Creek Site

18. P-H-2 Elk Creek I 2

19. P-H-3 Elk Creek I 3

West Thuib 1. 4-1 HT Pwr. 4 Light Caip Pitl

2. 4-2 Grant Caipground Site

3. 4-3 Kest Thuib Pwr. Line Pit

4. 4-4 Dogshead Creek Pit

5. 4-5 Dogshead Creek West Pit I

6. 4-6 Pit West of Old Highway

7. 4-7 Shoshone Lake Trail Rest

8. 4-8 Riddle Lake Trail H. Pit

9. 4-ip Dogshead Creek Harsh Pit

10. 4-11 Lewis Lake Horth Site

11. 4-12 Heart Lake Trail Pit

12. 4-13 Old Lewis L. Caipgr. Pit

13. 4-14 Lewis Lake Pit

14. 4-21 Grant Village E. Res Pit

15. 4-22 Grant lest Pit

16. 4-23 Lewie L. H. Caipgr. Pit

17. l-D-2 Dry Fk. DeLacey Cr. Pit

18. l-D-3 Continental Divide Pit

19. l-D-4 Little Thuib Cr. H. Pit

20. l-D-5 Little Thuib Cr. S. Pit

21. 1-E-l Arnica Creek Pit

22. l-E-2 Little Thuib Creek Pit

23. l-E-3 Puiice Point Pit

West 1.

Yellowstone 2.

3.

4.

5.

6.

7.

3-4 Old Fountain Trail Pit

3-5 Kadison R. Lookout Pit

3-6 Hadison R. Turnout Pit

3-7 Rest Entrance Pit

3-7A Hest Entrance Old Pit

WYE-1 Hadison Plateau Rd Pit

HYE-2 Uadison An Road Pit

HYE14 Airport Pit

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

I

1 i i i

: i :

!
I

!

i :

MINERAL
AGGREGATE
SITE STATUS
MATRIX (5)



APPENDIX A (Modified from FHWA 1991b)

QUADRANGLE NUMBER NAME

POTENTIAL MINERAL
AGGREGATE SITES

8-7Toner 6.

Junction 7.

(Cont'd). 8.

9.

10

Slough Creek Pit

8-8 Elk Trap Pit

1-G-l Bount Ra6hburn Quarry

l-G-2 Pkng. 4. Ed. Jet. Quarry

l-G-3 Long Cune Quarry

11. l-G-4 To«er falls Quarry

12. l-G-5 Toser falls Pit

13. l-G-6 Bount Hashburn Viewpoint

14. 1-B-l Elk Creek Pit

15. l-B-2 Yanceys Ranger Sta. Site

16. l-H-3 Garnet Hill Pit

17. P-B-l Yancey Creek Site

18. P-H-2 Elk Creek I 2

19. P-H-3 Elk Creek « 3

Meet Thuib 1. 4-1 BT Psr. 1 Light Caip Pit

2. 4-2 Grant Caipground Site

3. 4-3 Rest Thuib Psr. Line Pit

4. 4-4 Dogshead Creek Pit

5. 4-5 Dogshead Creek Hest Pit

6. 4-6 Pit Hest of Old Bighiay

7. 4-7 Shoshone Lake Trail Rest

8. 4-8 Riddle Lake Trail R. Pit

9. 4-16 Dogshead Creek Harsh Pit

10. 4-11 Lesis Lake North Site

11. 4-12 Beart Lake Trail Pit

12. 4-13 Old Lesis L. Caipgr. Pit

13. 4-14 Levis Lake Pit

14. 4-21 Grant Village I. Res Pit

15. 4-22 Grant Rest Pit

16. 4-23 Lenis L. R. Caipgr. Pit

l-D-2 Dry Fk. DeLacey Cr. Pit

l-D-3 Continental Dhide Pit

l-D-4 Little Thuib Cr. B. Pit

l-D-5 Little Thuib Cr. S. Pit

1-E-l arnica Creek Pit

l-E-2 Little Thuib Creek Pit

l-E-3 Puiice Point Pit

17.

18.

19.

20.

21.

22.

23.

Rest 1.

Yellowstone 2.

3.

4.

5.

6.

7.

3-4 Old Fountain Trail Pit

3-5 Badison R. Lookout Pit

3-6 Badison R. Turnout Pit

3-7 Rest Entrance Pit

3-7a Rest Entrance Old Pit

RYE-1 Badison Plateau Bd Pit

RYE-2 Badison in Road Pit

RYE14 airport Pit

PRELIMINARY
RECOMMENDATION

NO POSSl- MORE SITE NEEDS POOR
USE BLE USE INVSTG RCLAIMD RCLMATN QUAL

YELLOWSTONE NATIONAL PARK

REASON(S) FOR PRELIMINARY RECOMMENDATION

SMALL SOURCE POOR AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN. NOT OTHER
QUANT. DEPLTED ACCESS DECISN VISIBLE AREA AREA AREA AREA LOCATED USE

ADMINISTRATION
OR OWNERSHIP

NPS
ADMIN.

1 1

i I I : x

i X ! X

i I I

i X X

i X i I

i X
:

x

i X X ! X
i

i X X X

i I

i X X

X X X X X X

I X X X

I X X

I I X

X X X x
!

X I X

I X x
!

X X X

X X X

X X X X

X X X

I I I

X I

X I X

I X X

X X X

X X X

X X X X !

X X X X !

X X X X

X X X X

I X X X

X X X

I X I

X X X

I X X X

X X X

! i X X

X X

X

X x i

X X
1 1 1

x :

X X ; ; j

X X
! ! !

X X
1 1 1

1 - 1 1

FS.

ADMIN.
STATE

ADMIN.

PRIVATE

PROP.

[ J

! X

:
i

: i

! x

: x

! X

: x

: i

i
x ! I

! X

! X
J 1

: x

: x

:
i

! x ! x

:
x

! X :
i

:
i

X

X

X

I

X

I

X X

X

X

X

X X

X X

X

X '

;
X

; I !

x :

X !

X X
!

X !

x :

I
!

X ! X !

X ! X !

X 1

X !

MINERAL
AGGREGATE
SITE STATUS
MATRIX (5)



APPENDIX A (Modified from FHWA 1991

QUADRANGLE NUMBER NAME

OTHER USES

ADMINISTRATION
OR OWNERSHIP

i(

NPS FS. STATE PRIVATE

ADMIN. ADMIN. ADMIN. PROP.

1

Abiathar 1. 8-9A Laiar Banger Sta. R. Pit
I

I

Peak 2. 8-9B Laiar Ranger Sta. Pit I

3. 8-10 Laiar R. Picnic A. Pit X

4. 8-11 Trout Lake Pit X

5. 8-12 Soda Butte Cr. Tops. Pit X

6. 8-13 Pebble Creek Pit X

7. 8-14 Pebble Creek Quarry X

8. 8-15 Soda Butte South Pit X

9. 8-16 Soda Butte Horth Pit X

10. 8-18 Soda Butte Cr. Dry Hash X

11. 8-19 Icebox Canyon X

Beartooth 1. CC-9 Lily Lake Site X

Butte 2. CC-10 Ghoet Cr. Pit(Huddy Cr). X

3. CC-11 Clarke Fork Trlhd. Site X

4. CC-12 Crandall Park Pit X

Canyon 1. l-E-4 Bridge Bay Quarry X

Village 2. l-K-5 Natural Bridge Pit X

3. l-E-6 Lake Incinerator Pit X

4. 1-F1P Fishing Bridge 11 Pit X

5. 1-F2P Fishing Bridge 12 Pit X

6. 1-F3P Trout Creek Pit X

7. 1-F4P Hayden Valley Pit X

8. l-G-7 Canyon 0. Srvce. Rd. Pit x

9. l-G-8 Old Canyon Caipgr. Pit X

10. 5-1 Pelican Cr Caipgr. Pit X

11. 5-2 Squaw Lake Pit X

12. 5-3 Sedge Creek Pit East X

13. 5-4 Sedge Creek Pit West X

14. 5-5 Old Butte Springs Pit X

15. 5-6 Lake Butte Talus Pit X

16. 5-7 Lake Butte South
! x

17. 5-19 Fishing Bridge Pit X

Chimey R. 1. 5-20 Goff Creek Pit X

Clayton Kt. 1. 5-21 Huny Cave Pit X

Cliff Lake 1. HYE-6 Trout Creek Pit X

Cooke City 1. CC-1 Cooke City Tailings Pond X !

2. CC-2 Cooke City Pit X

3. CC-3 Lulu Pass i 1
j X

4. CC-4 Lulu Pass 1 2
i X

5. CC-5 State Line Talus H & S J X

6. CC-14 Daisy P&bg Road Area X

7. CC-15 Hen World Bines X !

BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (1)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME POTENTIAL USE CONDITION OF SITE

ADMINISTRATION
OR OWNERSHIP

OTHER USES none BORROW
SITE

WASTE TOPSOIL STAGING
SITE SOURCE AREA

MAINT.

AREA
SITE NEEDS SOURCE POOR

RCLAIMO RCLMATN DEPLTED ACCESS
REMOTE AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN OTHER
LOCATN DECISN VISIBLE AREA AREA AREA AREA USE

NPS FS. STATE PRIVATE

ADMIN ADMIN ADMIN. PROP.

j

' •

] 1

1 1

Abiathar 1 8-94 Laiar Banger Sta. R. Pit

8-9B Laiar Banger Sta. Pit

8-10 Laiar S. Picnic i. Pit

8-11 Trout Lake Pit

8-12 Soda Butte Cr. Tops. Pit

8-13 Pebble Creek Pit

8-14 Pebble Creek Quarry

8-15 Soda Butte South Pit

8-16 Soda Butte north Pit

I : x 1 X : x : i

Peak 2 I : x
! x ! x 1 x

3 X X
; i : x ! X ! X

i I : i

4 X X : x : x ! X
! X

5 X I ! X : x : x 1 X

6 X X : x
: x

7 X : x ! X ! X ! I

8 X : x

9 X
i i ! X

10. 8-18 Soda Butte Cr. Dry Ha6h X X ! X
! X

11. 8-19 Icebox Canyon X X : x ! X
!

I

Beartooth 1. CC-9 lily Lake Site X
! X

Butte 2. CC- 10 Ghoet Cr. Pit (Buddy Cr). X X X X X : x

3. CC-11 Clarks Fork Triad. Site X
:

x X
: x

i
x

:
x

4. CC-12 Crandall Park Pit X X X X ! X
! X

Canyon 1. 1-8-4 Bridge Bay duarry X X X X X X X
;

x

Village 2. 1-8-5 Natural Bridge Pit X X X X X X
, x X : x

3. 1-8-6 lake Incinerator Pit X X X X X X X X X

4. 1-F1P Fishing Bridge 11 Pit X
!

X X X X

5. 1-F2P Fishing Bridge 12 Pit X X X X X

6. 1-F3P Trout Creek Pit X X 1 i
X I i

7. 1-F4P Bayden Valley Pit X X X I X

8. l-G-7 Canyon 0. Snce. Rd. Pit X I I X X

9. l-G-8 Old Canyon Caipgr. Pit X X X X X X X X

10. 5-1 Pelican Cr Caipgr. Pit X X X X

11. 5-2 Squaii Lake Pit I X X X X X

12. 5-3 Sedge Creek Pit Fast X X X X X

13. 5-4 Sedge Creek Pit Meet X X X X X

14. 5-5 Old Butte Springs Pit X
;

I

15. 5-6 Lake Butte Talus Pit I X X X X X

16. 5-7 Lake Butte South X X i X X

17. 5-19 Fi6hing Bridge Pit X X I x :

Chiiney R. 1. 5-20 Goff Creek Pit X X X X ! X X

Clayton Bt. 1. 5-21 Huny Cave Pit X X
I x X X x !

Cliff Lake 1. HT8-6 Trout Creek Pit X X X ! x i
!

X !

Cooke City 1. CC-1 Cooke City Tailings Pond X X X !

2. CC-2 Cooke City Pit X I X

3. CC-3 Lulu Pass » 1 X X I X

4. CC-4 Lulu Pass 1 2 I I I

5. CC-5 State Line Talus H 1 S X X X !

6. CC-14 Daisy Pass Road irea X x
i

i
; ;

7 . CC-15 He) World Bines X
•

X
I

: *

BORROW SITE
WASTE SITE &
STAGING AREA
MATRIX (1)



APPENDIX A (Modified from FHWA 199

QUADRANGLE NUMBER NAME

OTHER USES

Cutoff 1.

Boon tain 2.

8-20 Han Springs Picnic A.

8-17 Ranger Res. West Pit

Deep Lake 1. CC-13 Dead Indian Creek Pit

Eagle Peak 1. 5-9 Cub Creek Quarry

2. 5-10 Sylvan Lake North

3. 5-11 Sylvan Lake Pit

4. 5-12 Sylvan Pass Pit

5. 5-13 Sylvan Pass East Pit

6. 5-14 Middle Creek Quarry

7. 5-15 Line Change Quarry

8. 5-16 1961 Survey Pit

9. 5-17 Service Ed Junction Pit

10. 5-18 East Entrance Pit

Eridley Pk. 1. 68-21 Point of Socks Pit

Gardiner 1. GH-6 Northern Pacific Pit

2. GN-7 Gardiner Ceietery Pit

3. GH-8 Laubach Pit

4. Gl-ll Gresssell Pit

5. 68-15 Jardine Pit

6. 68-16 Eagle Creek Pit

7. G8-17 Phelps Creek Quarry I 1

8. 68-18 Phelps Creek Quarry t 2

9. 68-19 Jardine Road Quarry

10. 68-20 Gardiner Basalt Pit

13. GB-24 Little Trail Cr. Site

Hebgen Dai 1. HYE-3 Hatkins Creek Pit

Henrys Lake 1. HYE-4 Targhee Creek Pit

2. HYE-5 North Henrys Lake Pit

Huckleberry 1. 4-15 Plateau Trail Pit

Mountain 2. 4-16 Levis R. Gooseneck Pit

3. 4-17 Old Lewis Canyon Bd Pit

4. 4-18 Crawfish Creek Pit

5. 4-19 Lesis-Snake River Pit

6. 4-20 Snake River Bar Pit

7. GT-1 Diie Creek Pit

8. CT-2 Snake River Pit II

9. 6T-3 Snake River Pit I 2

10. 6T-4 Elagg Ranch Site II

11. 6T-5 Elagg Ranch Site 12

12. GT-6 Elagg Ranch Site 13

13. GT-7 Snake R. Ranger Sta Pit

ADMINISTRATION
OR OWNERSHIP

NPS
ADMIN.

FS.

ADMIN.
STATE
ADMIN.

PRIVATE

PROP.

1 i

! X

X !

x :

§H1 x ;

X !

X !

X !

X !

:
x

!
X

BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (2)



APPENDIX A (Modified from FHWA 1991b)

QUADRANGLE NUMBER NAME

OTHER USES

Cutoff 1.

HooEtaiD 2.

8-20 Han Springe Picnic 4.

8-17 Banger Gee. (test Pit

Deep Lake 1. CC-13 Dead Indian Creek Pit

Kagle Peak 5-9

5-10

5-11

5-12

5-13

5-M
5-15

5-16

5-17

5-18

Cub Creek Quarry

Sylvan Lake North

Sylvan Lake Pit

Sylvan Pass Pit

Syhan Pass East Pit

Hiddle Creek Quarry

Line Change Quarry

1961 Survey Pit

Service Bd Junction Pit

Bast Entrance Pit

Bridley Pk. 1. GN-21 Point of Bocks Pit

Gardiner GN-6 Northern Pacific Pit

GH-7 Gardiner Ceietery Pit

GN-8 Laubach Pit

GN-11 Gresssell Pit

GI-15 Jardine Pit

G8-16 Eagle Creek Pit

GH-17 Phelps Creek Quarry I 1

GN-18 Phelps Creek Quarry I 2

GN-19 Jardine Boad Quarry

GN-20 Gardiner Basalt Pit

GH-24 Little Trail Cr. Site

Bebgen Da« 1. NYB-3 Ratkins Creek Pit

Benrys Lake 1. NTE-4 Targhee Creek Pit

2. HYB-5 North Benrys Lake Pit

Buckleberry 1. 4-15

Hountain 2. 4-16

3. 4-11

4-18

4-19

4-20

61-1

GT-2

GT-3

GT-4

11. GT-5

12. GT-6

13. GT-7

Plateau Trail Pit

Le«i6 B. Gooseneck Pit

Old Lewie Canyon Bd Pit

Cranfish Creek Pit

Leni6-Snake Biver Pit

Snake Biver Bar Pit

Diie Creek Pit

Snake Biver Pit II

Snake Biver Pit I 2

Flagg Banch Site II

Flagg Banch Site 12

Flagg Banch Site 13

Snake B. Banger Sta Pit

NONE
IDENT.

POTENTIAL USE

YELLOWSTONE NATIONAL PARK

CONDITION OF SITE

ADMINISTRATION
OR OWNERSHIP

BORROW WASTE
SITE SITE

TOPSOIL STAGING
SOURCE AREA

MAINT
AREA

SITE NEEDS SOURCE POOR
PCLAIMD RCLMATN DEPUED ACCESS

REMCTE
LOCATN.

AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN
DECISN VISIBLE AREA AREA AREA AREA

OTHER
USE

NPS
ADMIN.

FS- STATE PRIVATE

ADMIN. ADMIN PROP.

1

'

J

I ' I ! I I
I

I I X i
: : x

X I X X ! X ; x

X X X X I : x ! x

X I X
: x :'

1 x

X X X I , X 1 :
x

X X X : x

! X X :
x

! X X X : x

:
x X :

x

: x X ! x

: x X : x

X I X : x

:
x X X I X X

i x X X

X X X X X X I i

! I I X X

:
x X X

:
i X X X

:
i I X X

! I I X !
X X

:
i X X X X

! X X
MH

X !
I

: x X X

X X X X

!
x I I X X

! x X X X I

: x X X X X

! x X 1
X !

! x X x :

X X X X x :

I X I X X I !

! x X X x !
x :

! X X X x i ; I x :

!
X I X !

1

x :

! x X X X 1 x :

X !
X X X X X !

i :

! X X X ! !
X !

! X X X ! 1
x !

X !

! X x : i 1
X !

: x X '

1 1

' 1

X !
x :

BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (2)



APPENDIX A (Modified from FHWA 199

QUADRANGLE NUMBER NAME

OTHER USES

ADMINISTRATION
OR OWNERSHIP

i

i

NPS FS.

ADMIN. ADMIN.
STATE PRIVATE

ADMIN. PROP.

i i i i i i

Madison 1. 3-1 Mount Jackson Pit !
I

Junction 2. 3-14 fit. Jackson Talus Quarry
:

i

3. 3-2S3 Nest it. Baynes Pits : i

4. 3-8 Hadison Lagoon Pit ! I

5. l-B-4 Secret Valley Pit ! X

6. l-B-5 Hesa Road Bridge Pit ! I

7. l-B-6 Tuff Cliff Pit ! I

8. l-B-7 Terrace Spring Pit : i

9. l-B-8 Hadison Junction Pit ! I

10. l-C-2 Hesa Road Center Pit ! I

11. 1-C24 Hesa Burn Pit ! I

12. 1-C2B Hesa Haintenance Site : x

13. l-C-3 Hesa Boad Best Pit !
X

14. l-C-4 Fairy Falls Ent Rd Pit ! X

15. l-C-5 Goose Lake Pit i
x

16. l-C-6 Bot Lake Pit !
X

17. l-C-7 Bot Lake Kaie Pit ;
X

18. l-C-8 Tangled Creek Pit ! X

19. l-C-9 S. Ent Firehole Loop Pit i
X

20. 1-C10 Hhiskey Flats Pit X

21. 1-C11 (ft 12) Rabbit Creek Pits
1

x

22. 1-C14 Firehole 1 1 Pit X

23. 1-C15 Hez Perce Quarry
1

X

Hauoth 1. 1-4-1 S«an Lake Talus
|

X

2. 1-4-2 Swan Lake Pit East X

3. 1-4-3 Ssan Lake Flats Pit x

4. 1-4-4 Swan Lake Pit West X

5. 1-4-5 4pollinaris Spr. S. Pit
!

X

6. 1-4-6 Seii-Centenn. Geys. Pit X

7. 1-4-7 Swan Lake Pit North
I

X

8. 1-4-8 Bunsen Peak Hest Pit i X

9. 1-4-9 Glen Creek Site X
!

10. 1-410 Upper Hauoth Res. Area x :

11. 1-411 Opper Hauoth Terrace 4. x :

12. 1-412 Indian Creek Caipgr. S. X !

13. l-B-4 Phantoi Lake Pit x :

14. l-B-5 Frog Rock Eaet Extension
1

i

x :

15. l-B-6 Frog Rock Pit
!

X !

16. l-B-7 Elk Rocks Pit !
x :

17. l-B-8 Blacktail Patr. Cab. Pit!
1

x :

18. l-B-9 Blacktail Deer Creek |

J

X
!

19. 1-B10 Wraith Falls Site
j

x :

20. 1-B11 Lava Creek Caipgr. Pit
j

i

1
X

!

21. 1-B12 Lava Creek Canyon Talus ! x :

22. 1-B13 Capital Bill Pit !
1

X !

BORROW SITE
WASTE SITE &
STAGING AREA
MATRIX (3)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME ^^_^_ POTENTIAL USE
| CONDITI DNOFS

HIGHLY
VISIBLE

ADMINISTRATION
ITE

|
OR OWNERSHIP

OTHER USES NONE BORROW WASTE TOPSOIL STAGING MAINT. SITE NEEDS SOURCE POOR REMOTE AGENCY
IDENT. SITE SITE SOURCE AREA AREA RCLAIMD RCLMATN DEPLTED ACCESS LOCATN. DECISN

SNSITVE GEOTHRM PUB USE ADMIN. OTHER NPS FS. STATE PRIVATE
AREA AREA AREA AREA USE ADMIN. ADMIN. ADMIN. PROP.

K-j;_„_ 1 1 1 M . ,. . + T_-k-._. DJ *

[

1

j
1

1 ; ; j ; ;

saoison 1. o-l Boon; Jackson Pit

Junction 2. 3-U Ht. Jackson Tsius Quarry
1 1 ill u,„i ui n.__._ n i

i i X X I
! !

I
X X I

! X
: :

x

J. i-lii Meet Bt. flaynes Fits i i X X X
I X

i : i
4. 3-8 HadiEon Lagoon Fit

5. l-B-4 Secret Valley Pit

I X X
: x

; x
i x

i i X X
: i x

6. l-B-5 oesa Road Bridge Pit
1 1 Titt *e£ft'i'2±TfL

I x
:

X
!

X
: ! x

7. l-B-6 luff Cliff Pit I I
: : i

8. 1-8-7 Terrace Spring Pit
n i n n w j t a • n • i.

I X
! x : x

; ! x

9. l-B-8 Hadison Junction Pit

10. l-C-2 Mesa Boad Center Pit

11. 1-C2A Hesa Burn Pit

i i X X X
i ! : i

i i X X X
1 1 ! X : x ; i

i X I
1 !

X ! X ! I

12. 1-C2B Mesa Maintenance Site i X X X
1 t !

X ! X 1 X

13. l-C-3 Hesa Boad Hest Fit X
! !

X
! ! X

14. l-C-4 Fairy Falls fat Rd Pit I
1 1

X X
: : x

15. l-C-5 Goose Lake Pit
!

X
1 !

X
! ! X

16. l-C-6 Bot Lake Pit X X I
! ! X

17. l-C-7 Bot Lake hie Pit ! I X X
! 1 X

18. l-C-8 Tangled Creek Pit X X X
! X

19. l-C-9 S. Ent Firehole Loop Pit I X X
!

I

20. 1-C10 Khiskey Flats Fit i X X X ! I

21. 1-C11 (4 12) Babbit Creek Pits I X X X X x ; x

22. 1-C14 Firehole 1 1 Pit X X X X X ! X

23. 1-C15 lies Perce Quarry i X X X
!

X

Banoth 1. 1-4-1 Sean Lake Talus X X X :
x

2. 1-4-2 Snan Lake Pit fast X X X X X X ! X

3. 1-4-3 Snan Lake Flats Pit X X X
;

x

4. l-i-4 Ssan Lake Pit Nest i I I I : x i

5. 1-4-5 Apollinaris Spr. S. Pit
!

i I X X !
x

6. 1-4-6 Seii-Centenn. Geys. Pit
:

i x
:

I ,
x i

7. 1-4-7 S«an Lake Pit North X I X X I

8. 1-4-8 Bunsen Peak Nest Pit X X X X X

9. 1-4-9 Glen Creek Site ! i X X : x !

10. 1-410 Upper Hanoth Bes. Area
:

i X x ;

11. 1-411 Dpper Bauoth Terrace 4.
:

i I X X !
I !

12. 1-412 Indian Creek Caipgr. S. : i X x
: !

I !

13. l-B-4 Fhantoi Lake Pit !
i X !

: x ;

14. l-B-5 Frog Bock East Extension : i X !
;

x ;

15. l-B-6 Frog Bock Pit i I X I X ] !

x
;

x ;

16. l-B-7 Elk Bocks Pit i X X X X ', X I !

17. l-B-8 Blacktail Patr. Cab. Pit i X I X ! !
x :

X !
X 1

18. l-B-9 Blacktail Deer Creek
: x x

!
X

1

X ]

19. 1-B10 Wraith Falls Site
! I x : X ! x !

X !

20. 1-B11 Lava Creek Caipgr. Fit : i x :
X !

x :
x :

X !

21. 1-B12 Laya Creek Canyon Talus : x x :
i :

i : !
I !

22. 1-B13 Capital Bill Pit : i X X !
X !

I !

BORROW SITE
WASTE SITE &
STAGING AREA
MATRIX (3)



APPENDIX A (Modified from FHWA 199"

QUADRANGLE NUMBER NAME
ADMINISTRATION
OR OWNERSHIP

OTHER USES N
IC

NPS
ADMIN.

FS.

ADMIN.

STATE
ADMIN

PRIVATE

PROP.

i

Biner 1. GH-1 Reese Creek Pit X

2. G8-2 Railroad Hye Pit I

3. 6K-3 Stephens Cr. Hursery Pit

r

I

4. GK-4 Ranger. Sta. Bntr. Pit I

5. GH-5 Stephens Creek Pit X

6. GH-9 Pappesh Pit X !

7. 68-10 fioppe Pit x :

8. 61-12 Brogan Pit 1 1 x :

9. GH-13 Brogan Pit 1 2 X !

10. GH-14 Toi Hiner Basin Pit X !

11. GH-22 Carbella Bar Pits X

12. GH-23 Royal Teton Ranch Pit X !

8orri6 1. 16-1 Horris Debris Duip Site X

Junction 2. 16-2 Horri6 Pit h Baint Site X

3. 16-3 Ice Lake Quarry X

4. 16-4 Virginia BeadoHS Site X

5. 16-5 Crystal F. Srv. Rd. Pit X

6. 1-B-l Gibbon Beadons Pit X

7. l-B-2 Gibbon Bigh Cut Pit I

8. l-B-3 Gibbon Poser Line Pit X

Old 1. 1-C13 Old Faithful Pit X

Faithful 2. 1-D-l Lone Star Geyser Pit X
8WBMBW

Pelican Cn. 1. 5-8 Cub Creek Gravel Pit
v

Pilot Peak 1. CC-6 Index Creek Bridge Site X

2. CC-7 Fox Creek Bridge Site X

3. CC-8 Pilot Creek Pit X

Teepee Cr. 1. HTE-7 Johnson Creek Pit X !

2. HYE-8 Grayling South Pit wm X

3. HYS-9 Catfish Lane Pit X !

4. HYK10 Grayling Private Pit x :

5. HTE11 Grayling North Pit X

6. HYE12 Old Cabin Pit x i

7. HYK13 Bozeian Sand & Grav. Pit X !

Tom 1. 8-1 Toser Junction Pit X

Junction 2. 8-2 Junction Butte Pit X

3. 8-344 Little iierica Pit X

4. 8-5 Crystal Creek Pit X

5. 8-6 Laiar River Quarry X
BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (4)



APPENDIX A (Modified from FHWA 1 991 b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME POTENTIAL USE
ADMINISTRATION

—^^^^^^ CONDITION OF SITE | OR OWNERSHIP

OTHER USES NONE BORROW WASTE TOPSOIL STAGING MAINT
IDENT SITE SITE SOURCE AREA AREA

SITE NEEDS SOURCE POOR REMOTE AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN OTHER NPS FS STATE PRIVATE
RCLAIMD RCLMATN DEPLTED ACCESS LOCATN. DECISN VISIBLE AREA AREA AREA AREA USE ADMIN. AOMIN ADMIN PROP.

1 j ] J [ ] [

Biner 1. GH-1 Beeee Creek Fit | X I X
! I

2. G8-2 Bailroad Nye Fit 1 X
!

1

3. GH-3 Stephen Cr. Bur6ery Pit! ! I
:

i

4. GH-4 Ranger. SU. 8ntr. Pit 1 X ! 1

5. GH-5 Stephens Creek Pit |

' X :
i

6. G8-9 Pappesh Pit ' X X

7. Gil- 10 Boppe Pit ' X X X
!

1

8. GB-12 Brogan Pit t 1 I I X

9. GB-13 Brogan Pit 1 2 X X I X

10. GH-14 toi Biner Basin Pit X X X

11. Gd-22 Carbella Bar Pits X X I
!

I ! I

12. GK-23 Boyal Teton fianch Pit I I X !
I

Borris 1. 16-1 Morris Debri6 Du»p Site X X X X X X

Junction 2. 16-2 Horris Pit 4 Baint Site I I I X I X X X

3. 16-3 Ice Lake Quarry I I X X I X X

4. 16-4 ?irginia Beadoss Site I X X X

5. 16-5 Crystal F. Srv. U. Pit I X X X X X X

6. l-B-1 Gibbon Beadoss Pit I X X X

7. l-B-2 Gibbon Bigb Cut Pit X X X

8. 1-8-3 Gibbon Poser Line Pit I I I X I

Old 1. 1-C13 Old Faithful Pit I I I X X X X X

Faithful 2. 1-D-l Lone Star Geyser Pit I X X X X

Pelican Cn. 1. 5-8 Cub Creek Gravel Pit I I X X
X

Pilot Peak 1. CC-6 Index Creek Bridge Site I X X X

2. CC-7 Fox Creek Bridge Site I
X X

3. CC-8 Pilot Creek Pit I I X X X X 1

Teepee Cr. 1. HTB-7 Johnson Creek Pit X I X X X
X

2. HTF.-8 Grayling South Pit

3. HY8-9 Catfish Lane Pit

I X I X X I 1

I I X X
X

4. HYE10 Grayling Private Pit

5. HY811 Grayling North Pit

6. HYB12 Old Cabin Pit

7. HY813 Boseian Sand 4 Grav. Pit

I I X X I
I I

X X X i :

I I X X X
I

!

I X X X
1 !

Toser 1. 8-1 Tom Junction Pit

Junction 2. 8-2 Junction Butte Pit

3. 8-344 Little aierica Pit

4. 8-5 Crystal Creek Pit

5. 8-6 Laiar Biver Quarry

X I X I !
x :

I
X X !

I X X
x :

I X X X 1 !

x :

!
X

1 I
x !

x :

E^H
BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (4)



APPENDIX A (Modified from FHWA 199

QUADRANGLE NUMBER NAME
ADMINISTRATION

^^ OR OWNERSHIP

OTHER USES
J

NPS
ADMIN.

FS. STATE PRIVATE

ADMIN. ADMIN. PROP.

1 1

Tower 6. 8-7 Slough Creek Pit I

Junction 7. 8-8 Elk Trap Pit I

(Cont'd). 8. 1-G-l Hount Hashburn Quarry I

9. l-G-2 Pkng. A. Ed. Jet. Quarry I

10. l-G-3 Long Curve Quarry X

11. l-G-4 Tower Falls Quarry X

12. l-G-5 Tower Falls Pit X

13. l-G-6 Bount Hashburn Viewpoint X

14. 1-H-l Elk Creek Pit X

15. l-B-2 Yancey6 Ranger Sta. Site X

16. l-H-3 Garnet Hill Pit X

17. P-H-l Yancey Creek Site X

18. P-H-2 Elk Creek 1 2 X

19. P-H-3 Elk Creek * 3 X

Hest Thuib 1. 4-1 HT Pwr. 4 Light Caip Pit X

2. 4-2 Grant Caipground Site X

3. 4-3 West Thuib Pwr. Line Pit X

4. 4-4 Dogshead Creek Pit x

5. 4-5 Dogshead Creek West Pit X

6. 4-6 Pit Best of Old Highway X

7. 4-7 Shoshone Lake Trail Hest X

8. 4-8 Riddle Lake Trail H. Pit X

9. 4-10 Dogshead Creek Harsh Pit X

10. 4-11 Lewis Lake North Site X

11. 4-12 Heart Lake Trail Pit X

12. 4-13 Old Lewis L. Caipgr. Pit X

13. 4-14 Lewis Lake Pit X

14. 4-21 Grant Village E. Res Pit X

15. 4-22 Grant Hest Pit X

16. 4-23 Lewis L. H. Caipgr. Pit X

17. l-D-2 Dry Fk. DeLacey Cr. Pit X

18. l-D-3 Continental Divide Pit X

19. l-D-4 Little Thuib Cr. H. Pit X

20. l-D-5 Little Thuib Cr. S. Pit X

21. t-E-1 Arnica Creek Pit X

22. l-E-2 Little Thuib Creek Pit X

23. l-E-3 Puiice Point Pit X

Hest 1. 3-4 Old Fountain Trail Pit X

Yellowstone 2. 3-5 Hadison R. Lookout Pit X

3. 3-6 Hadison R. Turnout Pit X

4. 3-7 Hest Entrance Pit I

5. 3-7A Hest Entrance Old Pit X

6. HYE-1 Hadison Plateau Rd Pit X

7. HYE-2 Hadison An Road Pit X

8. HYE14 Airport Pit ' X !

BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (5)



APPENDIX A (Modified from FHWA 1991b) YELLOWSTONE NATIONAL PARK

QUADRANGLE NUMBER NAME Dm-cMTiAi net „„ ADMINISTRATION
POTENTIAL USE g^_l^^^^^^___ CONDITION OF SITE OR OWNERSHIP

OTHER USES SI B°R
,5?
W W

,^J
E T0PS0,L STAGING MAINT SITE NEEDS S0URCE POOR REM0TE AGENCY HIGHLY SNSITVE GEOTHRM PUB USE ADMIN OTHER NPS FS STATE PRIVATFIDENT. SITE SITE SOURCE AREA AREA RCUIMD RCLMATN DEPLTED ACCESS LOCATN DECISN VISIBLE AREA AREA AREA AREA USE AOMIN. ADMIN. ADmIn PROP

; ; 1

Toner 6. 8-7 Slough Creek Pit X I X
I x

Junction 7. 8-8 Elk Trap Pit I I
!

X
: x

(Cont'd). 8. 1-G-l Hount Hashburn Quarry I
: x

: x

9. l-G-2 Pkng. 4. Bd. Jet. Quarry I
:

i
! x

10. l-G-3 Long Cum Quarry X
i

x
! x

11. l-G-4 Toser Falls Quarry I ! x
:

x
: x

12. l-G-5 Toser Falls Pit X I X
i

x ! x

13. l-G-6 Hount Hashburn Viewpoint I
!

X x
i

x

14. 1-a-l Elk Creek Pit X X
i

X : i

15. l-H-2 Yanceys Sanger Sta. Site I X X
:

x
i

x

16. l-fi-3 Garnet Hill Pit X X X : x
i x : x

17. P-H-l Yancey Creek Site I !
X : x X ! x

18. P-8-2 Elk Creek 1 2 X i
I ' X ! x

19. P-H-3 Elk Creek 1 3 I X : x !
X

West Thuib 1. 4-1 HT Pur. 4 Light Caip Pit I X X X X X !
x

2. 4-2 Grant Caipground Site I X X ! X

3. 4-3 West Thuib Psr. Line Pit I I I X X ! X

4. 4-4 Dogshead Creek Pit I X X ! I

5. 4-5 Dogshead Creek Nest Pit I X X X

6. 4-6 Pit Jest of Old Highsay I X I X

7. 4-7 Shoshone Lake Trail Hest I X X X

8. 4-8 Riddle lake Trail H. Pit X X X I

9. 4-10 Dogshead Creek Harsh Pit I X

10. 4-11 Levis Lake North Site I I X I

11. 4-12 Heart Lake Trail Pit X X X X

12. 4-13 Old Lesis L. Caipgr. Pit X X X X

13. 4-14 Lesis Lake Pit X X X

14. 4-21 Grant Village E. Hes Pit X X X X X

15. 4-22 Grant Kest Pit X X X X X X X

16. 4-23 Lesis L. H. Caipgr. Pit X X X X X I X

17. l-D-2 Dry Fk. DeLacey Cr. Pit X I X X X

18. l-D-3 Continental Divide Pit X
X X x :

19. l-D-4 Little Thuib Cr. H. Pit I
I X X !

20. l-D-5 Little Thuib Cr. S. Pit I
X X x :

21. 1-8- 1 irnica Creek Pit X
X x :

22. l-E-2 Little Thuib Creek Pit

23. l-E-3 Puiice Point Pit

X I X I X
!

x :

X X X
X

!
X

1
X !

West 1. 3-4 Old Fountain Trail Pit

Yellosstone 2. 3-5 Hadison 8. Lookout Pit

3. 3-6 Hadison B. Turnout Pit

4. 3-7 tiest Entrance Pit

5. 3-7i Kest Entrance Old Pit

6. KYE-1 Hadison Plateau Bd Pit

7. HYB-2 Hadison in Boad Pit

X I I
: ;

I X
x :

I x I
X !

J x I X I
x I

x
i

x :

J I x I
X ! X !

x :

X I X
X !

X X X X X
1
^^__j i

x :

i :

8. HYS14 airport Pit , I X X X 1 lb im^

BORROW SITE

WASTE SITE &
STAGING AREA
MATRIX (5)



APPENDIX B: SPECIAL DIRECTIVE ON THE ADMINISTRATIVE USE
OF IN-PARK BORROW MATERIAL

L3023 (660)
AUG 1 1991

Memorandum

To: director

wy * i 4. n • - « - • (Hi) Willis P. Krlz
From: ^ Associate Director, Operations °

Subject: Special Directive on the Administrative Use of
In-Park Borrow Material

Attached for your signature is a special directive which provides
field direction on interpreting and applying the 1988 NPS
Management Policies related to NPS use of borrow pits and spoil
areas (Chapter 9, Page 4). The desire to ensure consistency
among parks and avoid potential litigation is the impetus for
developing specific field guidance on the administrative use of
mineral materials in parks.

This guidance was prepared by a work group consisting of
individuals from the Mining and Minerals Branch of the Land
Resources Division, Water Resources Division, Denver Service
Center, and selected regional offices and parks. A draft of this
guidance was reviewed by the regional offices and parks.

If you have any guestions regarding this directive, please
contact Einar Olsen of the Mining and Minerals Branch at
343-4968.

Attachment

bcc: 100; 190; 500; 600
DEN-Shaver

:

lGrasserl: Higqins : Reading and Project Files
WASO-Kriz:McCoy: Olsen: Reading File
WAS0:E01sen:eo: 7/30/91: transmit. mem: 343-4968
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TAKE"
PRIDE IN

'

United States Department of the Interior *»«*'<*!

NATIONAL PARK SERVICE S
P.O. BOX 37127

___ WASHINGTON, DC 20013-7127

A5623(660)
August 5, 1991

8PECIAL DIRECTIVE 91-4?

To: Directorate, Field Directorate, WASO Division Chiefs
and Park Superintendents

Subject: Field Guidance on Implementing tme N|JS Management
Policies Re: Administrative Use <Tf-"In-Park Borrow
Material

This field guidance provides direction on interpreting and applying
the 1988 NPS Management Policies related to NPS use of borrow pits
and spoil areas (Chapter 9, Page 4). These policies contain
several terms that are open to interpretation which could result in
inconsistent implementation. The desire to ensure consistency
among parks and avoid potential litigation is the impetus for
developing specific field guidance on the administrative use of
mineral materials in parks. This guidance is not applicable to
coastal management issues such as navigation channel dredging,
beach nourishment, dune rebuilding and natural levee repair. See
NPS Management Policies Chapter 4, page 20, for guidance on
shoreline management issues.

Definitions. For the purposes of this field guidance, the
following terms are used:

Borrow pit - excavation from which mineral materials are
taken.

Extraction or excavation site - a borrow pit or a quarry.

Functions necessary for park administration - actions defined
in approved park plans or environmental compliance documents.

Mineral materials - common varieties of sand, stone, gravel,
pumice, pumicite, cinders, clay, and common fill.

Spoil - native materials, e.g., soil, rock or overburden

Spoil area - disposal location for overburden or other soil
or rock.

Quarry - an open pit or excavation where stone, sand, gravel
or other mineral materials are obtained from open faces.
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Use of In-Park Sources. In accordance with the NPS Management
Policies , park managers should first look outside of parks for
sand, gravel and borrow materials. In developing cost estimates
for future park projects, park managers should assume that
materials will be obtained from sources outside the park. In-park
sources should only be considered if the following two tests are
met: (1) acceptable sources exist in the park, and (2) economic
factors make it totally impractical to import materials.

In determining whether " acceptable sources " exist in the park, park
managers must evaluate the natural, cultural, socioeconomic, and
visitor use effects of using existing and/or new sites. This
guidance sets forth a series of questions that should be addressed
in a written analysis evaluating the use of existing and new in-
park sites. In the written analysis of new sites, park managers
must address the requirements of NPS-12 (NEPA Compliance
Guideline) , other compliance/permit requirements, and all issues
outlined below for existing pit use, including site selection
criteria, reclamation plans, and economic considerations.

Potential NPS use of materials from new or existing sites on
private lands inside park boundaries should be evaluated using the
same process outlined for extraction from federally owned land in
parks. This will require specific examination of park planning
documents. For areas managed cooperatively as ecosystems, e.g.,
the Greater Yellowstone Area, resources outside of parks but in the
ecosystem should be evaluated using the same criteria as in-park
resources, subject to applicable laws.

The definition of "totally impractical " is, by necessity, case-
specific. There is no set formula for determining what percentage
increase in a project cost makes an outside source totally
impractical. The park manager must weigh the expected costs and
effects of an in-park source against expected costs and effects of
outside sources to determine the acceptability of in-park sources.

Economic considerations to be evaluated for both outside and in-
park sources include:

(1) cost of preparing appropriate planning documents, e.g.,
mineral source plan, NEPA compliance, technical studies
including engineering, hydrologic, or reclamation analyses;

(2) cost of extraction of materials, and associated
transportation, including equipment and labor cost;

(3) cost of damage to park roads resulting from truck traffic;
(4) cost of reclamation;
(5) traffic disruptions;
(6) health and safety implications of hauling material;
(7) cost associated with obtaining all State and local permits;
(8) potential savings of using old extraction sites for

administrative purposes;
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(9) benefits associated with having previously disturbed sites
reclaimed;

(10) purchase price of mineral materials (if outside source); and
(11) cost of exotic plant management at project site(s) using

outside sources, e.g., eradication or long term control, or
costs of guaranteeing exotic species-free materials.

Monetary costs may often be greater when using sources outside of
the park. However, when comparing the costs of inside sources
versus outside sources, park managers should determine whether
other funding sources exist which could cover the additional
monetary cost of using outside sources, e.g., Federal Highway
Administration, and factor that information into the analysis.
Also, park managers should evaluate the possibility of extending
the project over multiple years to make the use of outside sources
economically feasible.

NP8 Contractor Use of Borrow Pits and Spoil Areas. For purposes of
this field guidance, mineral materials to be used by NPS
contractors is the functional equivalent of NPS use. Contractors,
including the Federal Highway Administration, performing work for
the NPS on park projects may use mineral materials sources in the
unit when such use is authorized by the Superintendent. However,
the contractor's use of mineral materials, just as direct NPS use,
must conform to NPS Management Policies . NEPA, other applicable
statutes and regulations, and the criteria outlined herein.

Acceptable Sources Identified in Park Plan. Park management should
ensure that acceptable sources for mineral materials are identified
and analyzed in appropriate park planning documents and that the
effects on natural and cultural resources have been considered and
evaluated. Examples of plans in which such sources may be
appropriately identified include general management plans, resource
management plans, development concepts plans, and mineral materials
source studies. If the park has plans for extensive mineral
materials extraction, preparation of an areawide mineral materials
source study may be appropriate. Planning documents addressing
mineral materials sources must include appropriate NEPA and
cultural resource compliance and public involvement. Parks should
identify sites for extraction and disposal of mineral materials in
advance, in anticipation of emergency situations, e.g., road
slides, landslides, or floods, in the appropriate planning
document. Additionally, managers should be aware that there can be
cumulative effects from opening or continuing to use a number of
mineral materials sites inside the park. Cumulative effects should
be identified and analyzed in appropriate planning and/or
environmental compliance documents.

Written Analysis. Any actual or potential in-park use of mineral
materials from either new or existing sources requires a written
analysis. This analysis shall include: basic site information
such as name of pit, map, access, size, location in the park,
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relationship to other facilities, and management zoning. Answers
to the enclosed questions, along with a determination of
acceptability signed by the Superintendent comprise the
administrative record for the use of an existing site. The written
analysis should be used in determining what constitutes appropriate
NEPA compliance, e.g., categorical exclusions, environmental
assessments, or EISs. Analyses of new sites must address, in
addition to the requirements of NPS-12, all issues outlined herein
for existing pit use.

Dsa of In-Stream Sites. Generally, in-stream sources should not be
considered. Stream channels and floodplains are generally
recognized as sensitive resources and are not usually suitable as
sources for sand, gravel, or borrow. However, under some
conditions, use of these areas my result in fewer or shorter-term
impacts than alternative upland sources. These sources of borrow
may be considered for use when it can be demonstrated through
appropriate scientific study that all of the following are met:

(1) upstream and downstream channel stability will not be
affected;

(2) water quality and aquatic and terrestrial habitats will not be
adversely impacted;

(3) extraction pits can be designed to resemble natural features
and function in a manner that does not encourage morphologic
or vegetative changes;

(4) the extraction site will refill with mineral materials similar
in characteristics to the removed borrow; and

(5) replenishment will occur in a reasonable timeframe.

Additionally, when an in-stream source is used, post-extraction
monitoring must be conducted to assess the degree to which the
above criteria are achieved. No new sources will be established on
designated wild or scenic rivers.

Use of Pits In Designated or Proposed Wilderness Areas. Borrow
pits are not permitted in designated or proposed wilderness areas,
with the exception of small quantity use of borrow for trails,
which must be in accordance with an approved wilderness management
plan.

Effects on Natural and Cultural Resources. In some cases, active
and inactive mining sites may not have had adequate environmental
analyses performed at the time of initial disturbance.
Consequently, additional environmental analyses should be completed
prior to the continued use or reactivation of an existing site.
Resource evaluations should include: water, soils, vegetation, fish
and wildlife, archeological and historic sites and landscapes.
Determination of impacts, including an assessment of their
significance and cumulative effects, must be made in accordance
with appropriate NPS guidelines. The potential for exotic plants
to be introduced, and to spread and persist, should be evaluated
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along with requirements for subsequent control.

Effects on Socioeconomic Resources. In evaluating alternative
sources of borrow and selecting an actual source, park managers
must consider the socioeconomic effects. These include effects on:

(1) existing local and regional land use patterns and zoning;
(2) direct and indirect effects on local and regional businesses

and residents;
(3) the local and regional economy;
(4) other agencies (Federal, State, and local) and their projects;

and
(5) concessions.

The socioeconomic analysis should also address impacts on park
operations, e.g., need for additional park staffing, changes in
staff schedules, traffic circulation, safety, and security.

Effects on Visitor Experience. The NPS strives to minimize the
public's awareness of extraction activities, including the sights,
sounds and smells associated with those activities. Extraction
sites should not be located in areas of primary visitor use and
should not be visible from areas of concentrated visitor use, nor
from primary viewsheds. Continued use of existing sites should be
evaluated for impacts on visitors and the visitors' experience.
Factors to be considered include:

(1) type and degree of impacts;
(2) visibility of sites;
(3) expectation of visitors (wilderness vs. development zones)

;

(4) park zoning considerations; and,
(5) surrounding or adjacent views.

Reclamation. All mineral material sites in park units ultimately
should be reclaimed. Park managers should ensure that an adequate
reclamation plan is developed before authorizing use of in-park
sources of mineral materials or continuing use of existing pits.
Post-extraction use of the sites should be defined at the time site
disturbance is being considered. This may include returning the
area to pre-extraction use, reclaiming the site to be in harmony
with surrounding areas, or using the site for administrative
purposes, e.g., storage or staging areas. Areas to be used for
administrative purposes should be recontoured and reclaimed to the
maximum extent possible while still allowing for administrative
use. Park managers must consider the cumulative effects of
multiple administrative sites in determining appropriate post-
extraction uses.

Reclamation plans must address:

(1) health and safety problems on site;
(2) control of active sedimentation/erosion problems;
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(3) drainage issues;
(4) need to recontour (lay back) to allow revegetation;
(5) timeframe for achieving reclamation;
(6) reestablishment of native vegetation;
(7) sources of native plant material;
(8) control of exotics;
(9) topsoil storage and handling;
(10) access;
(11) contaminated or hazardous soils; and
(12) site monitoring.

Some aspects of reclamation can be most effectively accomplished
concurrently with the extraction operation. Control of erosion and
exotic species may need to be an ongoing effort. For long-term
operations, portions of the disturbed area should be reclaimed as
the operations proceed into other areas. All extraction sites
developed or reopened for specific projects should be reclaimed
within the timeframe of that project.

Park managers are encouraged to provide technical assistance to
adjacent land owners in the preparation of reclamation plans where
external source development, use, and reclamation could have
potential adverse impacts on park resources.

Questions (See the draft for NPS reply.)

In order to implement this guidance, a written analysis addressing
the following questions should be prepared. These questions apply
to both new and existing borrow pits and spoil areas. A written
analysis must be prepared in conformance with the provisions of the
NPS Management Policies .

1. What is the proposed project?

2. What type and amount of mineral material is necessary to
complete the project?

Evaluating External Sources

3. Are the necessary mineral materials available from sources
outside the park?

4. What is the cost to complete this project using mineral
materials from outside sources and what are the general
environmental impacts?

5. Do economic factors make it "totally impractical" to import
materials?

6. What are the pertinent socioeconomic factors at the site and
in the affected area?
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Evaluating Internal Sources

7. Do previously disturbed sites exist inside the park that
provide the quality and quantity of mineral materials needed?
[Impact analysis and other environmental compliance documents
will be more extensive if the site is new.

]

8. Will the extraction operation remain in the existing disturbed
area or will it expand onto previously undisturbed lands?

9. How is the site identified and zoned in appropriate park
planning and/or environmental compliance documents?

10. What are the characteristics of the proposed extraction
operation?

11. What are the natural resources at the site and in the affected
area?

a. Vegetation, including exotic plants
b. Wildlife
c. Soils
d. Water resources
e. Soils and Geology
f. Air Quality
g. Paleontological resources
h. Other

12. What are the cultural resources at the site and in the
affected area?

13. What are the impacts to park visitors, and what can be
done to mitigate these impacts?

14. What are the impacts to natural and cultural resources, and
what can be done to mitigate these impacts?

15. What are the impacts to the socioeconomic resources of the
area, and what can be done to mitigate these impacts?

16. Describe how the proposed action could contribute to
cumulative impacts over a period of time.

17. Would the action, when added to other past, present, and
reasonably foreseeable future actions, have a significant
effect?

18. Describe appropriate post extraction use and its consistency
with planning documents.

19. Can the site be effectively reclaimed to accomplish the
desired post extraction use?
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20. What are the steps necessary to reclaim this site? Has a
reclamation plan been prepared for this site?

21. Have compliance requirements been met?

a

.

NEPA
b. NHPA, Sections 106 and 110
c. Threatened and Endangered Species
d. Floodplains and Wetlands, 404 Permits
e. State and Local Permits (depending on jurisdiction)
f. Air Quality Permits
g. Others

22. What is the cost of the in-park source including the
mitigation and reclamation measures identified above?

Park Manager Certification

Based on the answers to the above questions, and on analysis of the
issues related to the extraction of mineral materials in this
project # , borrow site (# or name) has
been determined as an acceptable site/source. Outside park sources
have been evaluated and determined to be totally impractical from
a budgetary standpoint. Effects to natural and cultural resources
are not significant. Socioeconomic impacts and the effects on
visitor use have been analyzed and are deemed to be acceptable. A
reclamation plan for the site has been prepared. This action is
consistent with all applicable compliance, permitting, and laws.

Superintendent's Signature and Date
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APPENDIX C: VEGETATION MANAGEMENT FOR CONSTRUCTION IN

YELLOWSTONE NATIONAL PARK

Revegetation efforts within the park have focused on careful management of topsoil as the only

available growing medium and seed source. This is based on a park policy that seed obtained from

sources outside the park will contaminate the park gene pools. Although it is a conservative method,

the topsoil management approach has worked well.

The park has contracted with the Bridger Plant Material Center to assist in the formation of a park

seed bank. In the future seed will be available for revegetation work. The park has also tested mulches

and can make this information available upon request.

All construction work within the park involving ground disturbance should follow the criteria for

revegetation accepted by the park. This includes:

1. All construction will be limited to that area necessary to complete required work. No activity,

including vehicle or material use or storage, will be allowed outside the predetermined zone. If

vehicles will be traveling through an area numerous times, the same tracks should be used to

prevent compaction in other areas. Compacted zones must be treated (raking, aerating, and
replacement of topsoil) to assist revegetation.

2. Excavation and improvement will be handled in manageable sections that reflect changes in the

soil and vegetation. Trenching routes and disturbance zones will be flagged and approved by

the park. All flagging and debris will be removed from the area after work is completed.

3. Sections will be rehabilitated as soon as possible. Topsoil may not be stockpiled over the winter

or for longer than three months in sage brush/rabbit brush zones nor longer than six months in

grass-dominated zones. Any deviation will be approved by the park.

4. Topsoil refers to the uppermost soil horizon. It is usually found in the top 2-6 inches. Topsoil

will be removed and replaced from the same area. Care will be taken to ensure that topsoil and
fill material are not mixed and are stockpiled in separate areas (i.e. topsoil to the right of the

trench and fill to the left).

5. Vegetation over three feet in height must be removed prior to the removal of topsoil. Such
vegetation shall be removed in a manner that least disturbs the topsoil. Topsoil may not be
driven on, gouged, or compacted as vegetation is removed. Topsoil shall be removed before

stumps are pushed. Any deviation from this process will be approved by the park.

6. After large trees are removed, topsoil will be removed from an area in a single cut including any
vegetation that is three feet tall and under. Grubbing is not permitted.

7. Irregular land surfaces are recommended for a natural effect. Some rock outcropping and
boulders could be left in place to create natural pockets for revegetation (see number 11).

Deadfall snags could be stockpiled for later use on slopes that are very steep to provide catch

points for soil.

8. Topsoil may not be used as bedding material. Separate bedding material will be obtained from

sources approved by the park.

9. Topsoil will be replaced on site in a mixture of topsoil and vegetation associated with the topsoil,

and will be reworked over the site in a manner that preserves the seed source while spreading
the soil over the area.
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10. No topsoil will be imported from outside the park or moved internally within the park unless

approved by the park. Any imported fill will be checked for exotic plants.

1 1

.

Trees and shrubs are to be avoided if possible during trenching or excavation. Any trees removed

during construction should be removed from the site unless specified by the park.

12. If replacement seed is required for revegetation in an area, the park will provide seed at cost

to the contractor. Advance notice of six months to one year is required on projects exceeding

1 ,000 square feet.

13. Boulders unearthed during construction will be reburied or left exposed (with lower third buried)

depending upon the location and extent of rock naturally occurring in the area.

14. The surface of the trench will be left mounded to allow for settling along the line.

15. If mulch is required in sensitive areas due to visibility or exotic plant infestation, the park will

specify the type and depth of mulch to be used. Nitrogen will be added in small quantities to

any wood product used on slopes to balance nitrogen lost through decomposition.

16. No fertilizer will be used in any revegetation work unless requested by the park.

17. If relocated due to road reconstruction, junction boxes or cans will be placed in the field and

approved by the park. Location should be well screened by vegetation, topography, or large

boulders.

18. All access to the site and stockpiling or staging areas must be identified by the contractor and

approved by the park. These areas shall be revegetated using approved techniques upon the

completion of the project.

19. All debris shall be removed from the site to an approved pit or hauled away as approved by

the park.

20. Final review and inspection shall be made by the park before the work is accepted.
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APPENDIX D

SUMMARY OF COMMENTS AND RESPONSES, PARKWIDE ROAD IMPROVEMENT
PLAN/ENVIRONMENTAL ASSESSMENT

A total of 10 comments on the Parkwide Road Improvement Plan Environmental Assessment were

received during the public review comment period, March 15 through April 15, 1992. These comments

include three individual responses and seven organizational and official responses: BIKE Centennial,

Wyoming Public Service Commission, Greater Yellowstone Coalition (GYC), National Parks and

Conservation Association (NPCA), Wyoming Game & Fish, The Geologic Survey of Wyoming, and

the Wyoming Department of Commerce Division of Parks and Cultural Resources.

Specific concerns with the plan were expressed by GYC and NPCA. These are summed up by GYC:

"A clearer, more comprehensive parkwide evaluation of the potential effects of this plan on . . .

increased visitation, increased traffic, faster speeds, and development of material source sites is

warranted in this document. Such a broad, cumulative effects analysis will not necessarily be provided

in the site-specific environmental reviews."

Specific, significant issues included the following:

Road Design

1) The proposed improvements to the road system could increase the volume and speed of traffic

through the park. Mitigation measures such as speed bumps or dips where appropriate should

be included in the plan.

2) NPCA feels that wider roads will have visual and aesthetic impacts on the visitors. While improved

roads may be easier to drive, they may also dominate visitor's visual experiences.

3) NPCA believes minimal guardrails should be used where not mandatory by federal and state

regulations.

Response:

The proposed 30 foot wide road design meets National Park Service park road standards for the

average daily traffic loads in the park. Eleven foot lanes with four foot shoulders provides a reasonable

width that can accommodate both vehicular and bicycle traffic. Although the shoulders are not wide

enough to meet bike lane standards, they are a vast improvement over the current 22 to 24 foot

wide roads with no shoulders.

Traffic speed control devices such as speed bumps or dips can create significant safety problems

and are not utilized on public roads.

Properly designed and constructed wider roads need not be more visually intrusive than a narrower

road. The ease of driving the roads should improve the visitor experience and make it easier to enjoy

the park.

Guardrails will be limited to the minimum necessary to meet NPS safety standards. Design alternatives

at specific locations, such as wider shoulders, will be evaluated in lieu of guardrails. At Craig Pass,

for example, the length of guardrail along the road is the minimum necessary to allow FHWA funding

of the project and represents about half of the original design.
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Vehicle Limitations

Glacier National Park recently implemented a plan to restrict certain vehicle widths and lengths from

using the Going-to-the-Sun Road after 1994. GYC and NPCA feel this is also necessary in

Yellowstone to improve safety, to reduce road degradation, and to enhance visitors' views.

Response:

We concur that vehicle limitations should be evaluated as an alternative for specific road segments.

For example, limiting the size of vehicles over Dunraven Pass would be evaluated as an alternative

to reconstructing that segment of road to a 30 foot width. However, the poor quality of the existing

road structure (surface, base, and subbase) through much of the park requires that major

reconstruction of the existing road prism occur even if vehicle sizes are limited.

Long-term Planning

The EA does not address how road improvements will fit into the long-term transportation plan of

Yellowstone National Park. There is no discussion in this document of traffic problems and alternatives

to the private automobile.

Response:

Public Law 102-240 requires that a study of alternative modes of transportation be accomplished for

Yellowstone as well as for Yosemite and Denali National Parks. That study is underway and due to

be completed by December 1992. The road improvement plan will stretch over at least 20 years at

current funding levels. If the study results appear promising, future, specific projects can begin to be

tailored to accommodate alternative systems. In the meantime however, following the current

transportation study, it is expected that a more detailed, site-specific analysis will be required before

implementation of any alternative system occurs. Even with an alternative system, some mode of

automobile and truck access will be required to developed areas of the park to serve administrative

and concessionaire needs. Plus it is expected that the rapidly deteriorating roads will require

reconstruction before they could be supplemented by an alternative transportation system.

Material Source Management

1) The document lists potential material source sites within and outside the park, but no details are

listed as to what each site will be used for and how much disturbance will occur in these areas.

Furthermore, the document is unclear as to whether or not new source areas within the park,

not listed in the document, will be developed. The document implies that these decisions will

not be made until specific road project environmental documentation is complete. However, NPCA
believes that the plan implies that certain decisions have been made (for example, to use 1 .4

million cubic yards of materials from Sylvan Pass). They would like the document to clarify what

decisions on material sources have been made.

2) NPCA believes material source sites should not be limited to those within 20 miles of the park

boundary until a cost comparison is completed between acquiring materials from areas further

than 20 miles from the park border and mining and processing materials from sites within the

park and then reclaiming the sites. They cite Special Directive 91-6 in support of their argument.

3) NPCA feels that to properly assess environmental and cumulative impacts to material sources,

an area-by-area assessment rather than assessment by road segment needs to be completed.
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4) NPCA wants reclamation plans for the material source site areas to be addressed more fully.

They state that it must not be assumed that healthy topsoil is present in the area. Many disturbed

sites may have little to no topsoil for use in reclamation. The reclamation plan should also take

into consideration the costs of monitoring the rehabilitation and revegetation activities and also

the costs to restart those efforts if they fail the first time.

5) Some of the material source sites may conflict with NPS Management policy. NPCA states that

the Snake River Pit is a floodplain and the area has been frequented by a female grizzly. The

Soda Butte Creek Dry Wash site and the Sylvan Pass Pit are areas which are highly visible to

visitors. GYC is also concerned about use of the Snake River Pit, the Bridge Bay Quarry, and

the Nez Perce Quarry with relation to wildlife, geothermal impacts, and wetlands.

Response:

One of the purposes of the parkwide road improvement plan is to conceptually identify the sources

of material that would be required to accomplish the projects. The preliminary materials study

accomplished by the Federal Highway Administration confirmed that the quantity of good quality rock

(raw aggregate) in the Yellowstone area is limited. The seven sites represent the most suitable and

feasible sources of raw aggregate identified in the FHWA study. The other 29 sites identified by

FHWA as being potential sources of raw aggregate will require further analysis before they can be

recommended for use. As required by Council of Environmental Quality regulations implementing

NEPA, these seven sites represent the preferred alternative for sources of raw aggregate for the

parkwide road improvement project.

Sources more than 20 miles outside the park were not considered practical due to the high cost of

hauling material. However, a contractor would not be prohibited from utilizing a source more than 20

miles outside the park.

The final plan has been modified to indicate that all material sites will receive more specific analysis

that will address full use of the pit and complete reclamation. Although such analysis may be tied to

specific projects, which only use a portion of the pit's volume, the analysis will be comprehensive for

the pit. Policy implications along with alternative sources will be included in the analysis.

Other Concerns

1) BIKE Centennial suggested that 12-foot travel lanes with four-foot paved shoulders would provide

the best travel-ways for bicyclers. They support the retention of historic bridges, with appropriate

signing to warn bikers and motorists of the narrowing roadway.

Response:

As noted above, a total structural width of 30 feet meets NPS road standards for current traffic

volumes. The plan has been modified to indicate the unpaved, one foot structural shoulders would

be paved, bringing the paved shoulder to four feet. The overall structural road width remains at 30

feet.

2) The Public Service Commission would like the Park Service to coordinate with them to avoid

damage to utilities. If utility facilities are to be moved, the Park Service should be responsible

for paying the costs.
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Response:

Coordination with utilities will occur.

3) Any potential impact to geothermal features needs to be detailed.

Response:

Park geologists familiar with geothermal features will be involved with route specific planning and

design.

4) Concern was expressed that archeological/cultural resource surveys be completed as soon as

possible.

Response:

Archeological surveys will be accomplished as soon as a project is identified and funded for planning

and design.

5) Will construction crews be housed in existing facilities or will additional residences need to be

built?

Response:

Construction personnel are allowed to stay at existing employee trailer sites on a space-available

basis. All other construction personnel are required to live outside the park.

AGENCIES/ORGANIZATIONS CONTACTED DURING THE REVIEW OF THE DRAFT PLAN/EA

Advisory Council on Historic Preservation

Bozeman Area Chamber of Commerce
Cody Economic Development Council

Cooke City Chamber of Commerce
Dubois Chamber of Commerce
Gardiner Chamber of Commerce
Greater Idaho Falls Chamber of Commerce
Idaho State Historic Preservation Office

Jackson Hole Chamber of Commerce
Livingston Chamber of Commerce
Montana State Historic Preservation Office

Red Lodge Area Chamber of Commerce
U.S. Army Corps of Engineers

U.S. Forest Service

U.S. Fish and Wildlife Service

West Yellowstone Chamber of Commerce
Wyoming State Historic Preservation Office
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APPENDIX E: FINDING OF NO SIGNIFICANT IMPACT

Finding of No Significant Impact

Yellowstone National Park

Environmental Assessment
Parkwide Road Improvement Plan

In accordance with the provisions of the National Environmental Policy Act of

1969 and the regulations of the Council on Environmental Quality, 40 CFR 1508.9,

the National Park Service prepared an environmental assessment regarding a

Parkwide Road Improvement Plan.

Four alternatives were discussed for road improvement: the proposal; no action;

resurfacing, restoration, and rehabilitation only; and major reconstruction only.

Three alternatives were discussed for material sources: the proposal; no action;

and sources from outside the park only.

The Environmental Assessment was made available for public review from March
15 through April 15, 1992. A total of 10 comments were received from the

following organizations and individuals: BIKE Centennial, National Parks and

Conservation Association, Greater Yellowstone Coalition, Wyoming Game and Fish

Department, The Geological Survey of Wyoming, State of Wyoming Public Service

Commission, Wyoming Department of Commerce Division of Parks and Cultural

Resources, Joseph Kruzic, Guy Higbee, and Jay Hedrick. Major concerns included

the potential effects of road improvement on increased visitation, increased traffic,

and faster speeds; lack of adequate bicycle lanes; and development of material

source sites.

The National Park Service proposes to implement the parkwide road improvement

plan. Over the next 20 years, much of the principal park road system would
receive major reconstruction. Segments which have reasonably good road

structures would receive resurfacing, restoration, and rehabilitation. Material for

use in road improvement would come from a variety of in-park and out-of-park

sources.

Major modifications to the plan as a result of public comment include: vehicle size

limits will be evaluated as an alternative for specific road segments; all material

sites will receive more specific analysis addressing full use of a pit and complete

reclamation; the one-foot unpaved shoulders will be paved; and park geologists will

assist in planning and design of road segments to minimize effects on thermal

features.

Unavoidable adverse effects from implementing the parkwide road improvement
plan include disturbance of a strip of terrain, vegetation, and wildlife habitat along

each reconstructed road segment; Restrictions on all traffic, including entire road

closures late in the season, will inconvenience and delay visitors and employees;

Heavy truck traffic hauling material through the park will be aggravating to visitors
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and employees, and more rapid deterioration of road segments may occur as a

result; continued disturbance of terrain, vegetation, and wildlife habitat would

occur at material sources during their period of use; and some in-park sources of

material would be used to implement the road improvement plan.

Plans for specific road segments would be reviewed with the U.S. Fish and Wildlife

Service for consultation with Section 7 of the Endangered Species Act. Similarly

the appropriate state historic preservation office would be consulted for compliance

with Section 106 of the National Historic Preservation Act. The need for U.S.

Department of the Army permits under Section 404 of the Clean Water Act would

be made on a specific road segment basis.

The parkwide road improvement plan does not constitute an action that normally

requires preparation of an environmental impact statement. The plan will not have

a significant effect on the human environment. Negative environmental impacts

that could occur are minor and temporary in effect. There are no unmitigated

adverse impacts on public health, public safety, threatened or endangered species,

sites or districts listed on or eligible for listing in the National Register of Historic

Places, or other unique characteristics of the region. No highly uncertain or

controversial impacts, unique or unknown risks, cumulative effects, or elements of

precedence were identified. Implementation of the action will not violate any

federal, state, or local law. Based on the foregoing, it has been determined that an

environmental impact statement is not required for this project and thus will not be

prepared.

Recommended: /s/ Joseph F. Alston 06/03/9 2

Acting Superintendent, Yellowstone National Park Date

Approved:

egional Director, Rocky Mountain Region
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